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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
Installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).



In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM), the US Army Environmental Command (USAEC), Fort Stewart (FTSW) the executing agencies, the regulatory 
agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all
major Army Installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAFES

ACL

AEDB-CC

AEDB-R

AOC

AST

bgs

BMP

BTEX

cal

CAP

CC

CERCLA

CMI(C)

CMI(O)

CMS

COC

COPC

CR

CS

cy

CY 

DCE

DD

DERA

DERP

DES

DoD

DPT

DPW

EFR

EOD

ER

ER,A

FRA

FS

FSMR

FST

FTA

FTSW

FY

GA

GAEPD

GDNR

GIS

Army, Air Force Exchange Services

Alternate Concentration Limit

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

Aboveground Storage Tank

below ground surface

Base Master Plan

Benzene, Toluene, Ethylbenzene, and Xylenes

caliber

Corrective Action Plan

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation and Liability Act of 1980

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operations)

Corrective Measures Study

Contaminant of Concern

Contaminant of Potential Concern

Compliance Restoration

Confirmation Sampling

cubic yard

Calendar Year

Dichloroethene

Decision Document

Defense Environmental Restoration Account

Defense Environmental Restoration Program

Design

Department of Defense

Direct-Push Technology

Directorate of Public Works

Event Free-Product Removals

Explosive Ordnance Disposal

Emergency Removal

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

Fort Stewart Military Reservation

Designation for Fort Stewart in AEDB-R 

Fire Training Area

Fort Stewart

Fiscal Year

Georgia

Georgia Environmental Protection Division

Georgia Department of Natural Resources

Geographic Information Systems
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Acronyms

GUST

HAAF

HE

HOT

HRR

IAP

IC

ID

IM

IMCOM

IMP(C)

IMP(O)

INV

IR

IRA

IRP

ISC

JP-4

kg

LNAPL

LTM

LUC

MC

MCL

MEC

mg

mg/kg

MILCON

MIP

mm

MMRP

MNA

MOGAS

MR

MRA

MRS

MRSPP

NCO

NFA

NGTC

NPL

O&M

OB

OD

ODUSD(I&E)

Georgia Underground Storage Tank (regulations)

Hunter Army Airfield

High Explosives

Heating Oil Tank

Historical Records Review

Installation Action Plan

Institutional Control

Identification

Interim Measures

Installation Management Command

Implementation (Construction)

Implementation (Operation)

Investigation

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Jet Propellant Number 4

kilogram

Light, Non-Aqueous Phase Liquid

Long-Term Management

Land Use Control

Munitions Constituents

Maximum Contaminant Levels

Munitions and Explosives of Concern

milligram

milligrams/kilogram

Military Construction

Multi-Interphase Probe

millimeter

Military Munitions Response Program

Monitored Natural Attenuation

Motor Gasoline

Munitions Response

Munitions Response Areas

Munitions Response Site

Munitions Response Site Prioritization Protocol 

Noncommissioned Officer

No Further Action (required)

National Guard Training Center

National Priorities List

Operations and Maintenance

Open Burning

Open Detonation

Office of the Deputy Under Secretary of Defense for Installations and Environment
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Acronyms

OMA

ORC

OWS

PA

PAH

PBA

PCB

PCE

POL

ppb

PRG

RA

RA(C)

RA(O)

RAB

RBC

RC

RCRA

RD

RFA

RFI

RI

RIP

RL

ROD

RRSE

SAIC

SAR

SARA

SES

SI

SVOC

SWMU

TAPP

TBD

TCE

TCRA

TPH

TRC

ug/kg

ug/L

USACE

USAEC

USAEHA

USC

Operations and Maintenance - Army

Oxygen-Release Compound

Oil/Water Separator

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Performance-Based Acquisition

Polychlorinated Biphenyl

Tetrachloroethylene

Petroleum, Oil and Lubricants

parts per billion

Preliminary Remediation Goal

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Risk-Based Concentration

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-In-Place

Remedial Level

Record of Decision

Relative Risk Site Evaluation

Science Applications International Corporation

SWMU Assessment Report

Superfund Amendments and Reauthorization Act

 SpecPro Environmental Services

Site Inspection

Semi-Volatile Organic Compounds

Solid Waste Management Unit

Technical Assistance for Public Participation

To Be Determined

Trichloroethylene

Time Critical Removal Action

Total Petroleum Hydrocarbons 

Technical Review Committee

micrograms/kilogram

micrograms per liter

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency

United States Code
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Acronyms

USEPA

UST

UXO

VC

VOC

WAAF

WWII

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Vinyl Chloride

Volatile Organic Compound

Wright Army Airfield

World War II
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The mission of the Fort Stewart/Hunter Army Airfield complex is to sustain a quality of life and Installation support at the level 
necessary for division, non-divisional, tenant, and reserve component units to accomplish their training mission.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT STEWART is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL), 
Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Volatiles (VOC)

Groundwater, Soil, Surface Water

Groundwater, Soil

Groundwater

The installation is bisected by Georgia Highway 119, that connects Pembroke to Hinesville in a north to south direction, and 
Georgia Highway 144, that connects Richmond Hill to Glennville in an east to west direction.

Installation is in the process of determining interest in establishing a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

279270
Hinesville

Liberty
Georgia

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:

Federal
State

US Army Corps of Engineers (USACE)

US Environmental Protection Agency (USEPA), Region 4
Georgia Department of Natural Resources (GDNR), Environmental Protection Division
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5-Year / Periodic Review Summary

Complete
Planned

Status
201005
201606

Start Date
201109
201704

End Date
2011
2017

End FY

DD for FRA at SWMU 8 (ICs)
DD for Inactive EOD Area No. 3 (FRA)
DD for Inactive EOD Area No. 4 (FRA)
DD for Inactive EOD Area Red Cloud (FRA)
FST-001, FST-002, FST-003

Associated ROD/DD Name
FST-008
FST-010
FST-011
FST-009
FST-001, FST-002, FST-003

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The remedies are generally functioning as intended by the DDs.Results

Site locations in BMP GIS database appeared to be incorrect for some of the sites.Actions

Ensure BMP GIS database is correct for locations and conduct next periodic review in FY16.Plans

TBD
Recommendations and Implementation Plans:



Final FORT STEWART Installation Action Plan - 9

Land Use Control (LUC) Summary

Site(s):

Site(s):

FST-002

FST-008

LUC Title:

LUC Title:

Camp Oliver Landfill 

Inactive EOD Area No. 1

ROD/DD Title:

ROD/DD Title:

DD for Camp Oliver Landfill (FRA)

DD for FRA at SWMU 8 (ICs)

Location of LUC

Location of LUC

Fort Stewart Georgia (Camp Oliver sub-facility).

Solid waste management unit (SWMU) 8 is located approximately nine miles northeast of the cantonment area, between Fort 
Stewart Roads 53 and 57, one mile south of Georgia State Highway 144. The site consists of almost two acres, mostly clear of 
trees and vegetation. The site is accessed by an unpaved road off of Tank Trail No. 57. The access road divides SWMU 8 into 
two sections approximately equal in area (0.99 acre on the east and 0.84 acre on the west). Three blast craters and one open 
burning trench are located within the site's boundaries.

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants, 
Zoning

Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants, 
Zoning

Date in Place:

Date in Place:

200107

200112

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Contaminants:

Contaminants:

METALS, PCBs, PESTICIDES, VOC

METALS, PCBs, PESTICIDES, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FST-010

FST-011

LUC Title:

LUC Title:

Inactive EOD Area No. 3

Inactive EOD Area No. 4

ROD/DD Title:

ROD/DD Title:

DD for Inactive EOD Area No. 3 (FRA)

DD for Inactive EOD Area No. 4 (FRA)

Location of LUC

Location of LUC

SWMU 10 is located four miles north of the garrison area and one mile east of State Road 119. This EOD site is located in an 
area designated as B-8 on the Fort Stewart Installation Map, near firing point 101. The EOD area operated from 1975 to 1980, 
with open detonation (OD) of unexploded ordnance (UXO) taking place. The site is located approximately 1,500 feet east of 
Taylors Creek. This EOD area is reported to be inactive.

SWMU 11 is located three miles northeast of the garrison area, about two miles south of State Road 144, and one mile 
northeast of Wright Army Airfield. This EOD area is located in an area designated as A-16 on the Fort Stewart Installation Map.
The EOD area operated from 1953 to 1975, with open detonation of UXO taking place. Numerous blast craters are spread out 
over nearly one acre. The entire site is approximately 1.8 acres.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants, 
Zoning

Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants, 
Zoning

Date in Place:

Date in Place:

200112

200112

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Contaminants:

Contaminants:

METALS

METALS
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FST-009

FST-001

LUC Title:

LUC Title:

Inactive EOD Red Cloud

South Central Landfill

ROD/DD Title:

ROD/DD Title:

DD for Inactive EOD Area Red Cloud (FRA)

DD for South Central Landfill (ICs)

Location of LUC

Location of LUC

Located in the Red Cloud Range.

Inactive portion of South Central Landfill located at junction of Highways 144 and 119.

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on land use, 
Restrictive covenants, Zoning

Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants, 
Zoning

Date in Place:

Date in Place:

200112

200010

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Restrict 
land use - Mitigation area(s) protection, Restrict land use - No residential use

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Contaminants:

Contaminants:

METALS

METALS, PCBs, PESTICIDES, VOC
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Land Use Control (LUC) Summary

Site(s): FST-003

LUC Title: TAC-X Landfill

ROD/DD Title:DD for TAC-X Landfill (FST-03)

Location of LUC

Fort Stewart, Georgia (near NCO Academy on Highway 196).

Types of Engineering Controls: Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictive covenants, 
Zoning

Date in Place: 200107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Additional Information

N/A

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Contaminants: METALS, PCBs, PESTICIDES, VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

Continued groundwater monitoring for FST-013 and FST-026. 

A Resource Conservation and Recovery Act (RCRA) facility investigation was conducted at FTSW-
09-R-01; FTSW-09-R-02, FTSW-10-R-01; and FTSW-11-R-01.

Completed field investigation for corrective action plan (CAP) for CCFST-039; completed pilot study 
for CCHOTs 419. 

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Continued groundwater monitoring at FST-013 and FST-026.

Implementation of a CMS for FTSW-002-R-01. Phase II RFI at FTSW-006-R-01. 

Implementation of CAP at CCFST-039 and CCHOTs 419.

Fort Stewart was originally established in June 1940 as an Anti-Aircraft Artillery Training Center to prepare artillery troops for 
overseas deployment. Training activities associated with World War II (WWII) decreased by the end of 1944. Between January 
1945 and September 1945, the installation operated as a prisoner-of-war camp, housed two Italian units, and served as a 
separation center. Fort Stewart was deactivated in September 1945.



In August 1950, Fort Stewart was reactivated to train anti-aircraft artillery units for the Korean Conflict. The training mission was 
expanded to include armor training concurrent with anti-aircraft artillery training in 1953. In 1956, Fort Stewart was designated a 
permanent Army installation. An element of the US Army Aviation School from Fort Rucker, Alabama was stationed there from 
1966 to 1973.



The 1st Battalion, 75th Infantry (Ranger) was activated at Fort Stewart on Jan. 31, 1974. Fort Stewart became a training and 
maneuver area providing tank, field artillery, helicopter gunnery, and small arms training for regular Army, US Army Reserve, and 
National Guard units. The 24th Infantry Division (mechanized) was permanently stationed at Fort Stewart in 1975. The 24th 
Infantry Division was active during the Persian Gulf War in 1991 and was reflagged as the 3rd Infantry Division in May 1996.



The Chief of Staff of the Army has directed reorganization of the 3rd Infantry Division from brigades into smaller self-contained 
"units of action" that can survive independently on a battlefield, creating a complete battle ready combat force in a small package.
With more units than brigades, Soldiers' deployment rotations would occur less frequently for shorter periods of time with 
Operation Iraqi Freedom and Operation Enduring Freedom ongoing, as well as many other possible future missions.



Fort Stewart presently accommodates three brigades that would be incorporated into four units of action, so additional facilities 
would be needed in order to accommodate four units of action. Fort Stewart currently accommodates many of these Soldiers and 
their equipment in their current brigade configuration that would be reassigned to the new fourth unit of action. Approximately 
2,000 additional Soldiers to complete the unit of action arrived at Fort Stewart in July 2004.
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FORT STEWART

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

85/80

Installation Site Types with Future and/or Underway Phases
1

1

1

1

1

Contaminated Buildings

Contaminated Ground Water

Explosive Ordnance Disposal Area

Fire/Crash Training Area

Landfill

Most Widespread Contaminants of Concern

Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern

Groundwater, Soil, Surface Water

(FST-024)

(FST-026)

(FST-011)

(FST-013)

(FST-001)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

UST BLDG 1820

UST BLDG 1810

UST BLDG 1811

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

UST BLDG 1130

UST BLDG 1223

UST BLDG 4502

UST BLDG 4502

UST BLDG 4502

UST BLDG 4502

UST BLDG 4577

UST BLDG 4577

UST BLDG 4577

UST BLDG 4577

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

1995

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS

Site ID
FST-025B

FST-025CA

FST-025CB

FST-025D

FST-025DB

FST-025EA

FST-025F

FST-025N

FST-025QA

FST-025ZI

FST-025ZJ

FST-025ZK

FST-025ZL

FST-025ZO

FST-025ZP

FST-025ZQ

FST-025ZR
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

FRA

UST BLDG 4578

UST BLDG 1840

UST BLDG 1720

UST BLDG 1720

UST BLDG 1542

UST BLDG 1175

UST BLDG 1280

UST BLDG 1330

UST BLDG 1323/28

UST BLDG 1339A

UST BLDG 1349

UST BLDG 241

UST BLDG 260

UST BLDG 260

UST BLDG 230

UST BLDG 4502

UST BLDG 4520

UST BLDG 4586

UST BLDG 241

FORMER 724TH TANKER 
PURG STN (SWMU 26)
FORMER UNDERGROUND 
STORAGE TANKS: GRP I
FORMER UNDERGROUND 
STORAGE TANKS: GRP II
FORMER USTS: GR III, 
various phases
FIRE TRAINING AREA AT 
WAAF (SWMU 13)
DPW ASPHALT TANKS 
(SWMU 31)
CAMP OLIVER LANDFILL 
(SWMU 2)

1995

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1996

1997

1997

1997

1998

1999

2001

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
REMOVAL

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
REMOVAL

REMOVAL

INSTITUTIONAL CONTROLS

Site ID
FST-025ZU

FST-025AA

FST-025EB

FST-025FA

FST-025J

FST-025JA

FST-025PA

FST-025V

FST-025VA

FST-025XA

FST-025YA

FST-025Z1

FST-025ZA

FST-025ZB

FST-025ZD

FST-025ZH

FST-025ZM

FST-025ZV

FST-025ZX

FST-026

FST-25A1

FST-25A2

FST-25A3

FST-013

FST-031

FST-002
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA
FRA

FRA

IRA

FRA

IRA

FRA

FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

CAMP OLIVER LANDFILL 
(SWMU 2)
TAC-X LANDFILL (SWMU 3)

TAC-X LANDFILL (SWMU 3)
INACTIVE EOD AREA #4 
(SWMU 11)
FIRE TRAINING AREA AT 
WAAF (SWMU 13)
FORMER 724TH TANKER 
PURG STN (SWMU 26)
INACTIVE EOD AREA #3 
(SWMU 10)
FORMER USTS: GR III, 
various phases
FORMER USTS: GR III, 
various phases
OLD PAINT BOOTH (SWMU 
24B)Bld 1056 
FORMER 724TH TANKER 
PURG STN (SWMU 26)
FORMER 724TH TANKER 
PURG STN (SWMU 26)
WAAF BULK FUEL SYSTEM 
(SWMU 35)
FORMER USTS: GR III, 
various phases
FIRE TRAINING AREA AT 
WAAF (SWMU 13)
FIRE TRAINING AREA AT 
WAAF (SWMU 13)
FIRE TRAINING AREA AT 
WAAF (SWMU 13)
WAAF BULK FUEL SYSTEM 
(SWMU 35)
WAAF BULK FUEL SYSTEM 
(SWMU 35)
WAAF BULK FUEL SYSTEM 
(SWMU 35)
FORMER 724TH TANKER 
PURG STN (SWMU 26)
FORMER 724TH TANKER 
PURG STN (SWMU 26)
Funding PBA at Stewart

FORMER USTS: GR III, 
various phases
FORMER USTS: GR III, 
various phases

2001

2001

2001
2002

2002

2002

2003

2003

2003

2004

2004

2004

2004

2004

2008

2008

2008

2008

2010

2010

2011

2011

2013

2014

2014

Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
INSTITUTIONAL CONTROLS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
NATURAL ATTENUATION

GROUND WATER TREATMENT

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
BIOREMEDIATION - IN SITU 
GROUNDWATER
FREE PRODUCT RECOVERY

NATURAL ATTENUATION

REMOVAL

NATURAL ATTENUATION

BIOREMEDIATION

GROUND WATER TREATMENT

BIOREMEDIATION - IN SITU 
GROUNDWATER
REMOVAL

IN-SITU SOIL TREATMENT

BIOREMEDITATION - IN SITU

REMOVAL

IN-SITU SOIL TREATMENT

REMOVAL

BIOREMEDIATION - IN SITU 
GROUNDWATER
OTHER

REMOVAL

CARBON ADSORPTION

Site ID
FST-002

FST-003

FST-003
FST-011

FST-013

FST-026

FST-010

FST-25A3

FST-25A3

FST-024

FST-026

FST-026

FST-035

FST-25A3

FST-013

FST-013

FST-013

FST-035

FST-035

FST-035

FST-026

FST-026

PBA@Stewa
rt
FST-25A3

FST-25A3
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 SummaryIRP

198702

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201310/204609Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
The Environmental Restoration, Army (ER,A) program at FTSW focuses on investigation and remediation of eligible sites, where 
contamination occurred due to past practices and activities conducted at the installation. The installation has identified 85 
AEDB-R sites to include in the IAP. Of the following AEDB-R sites, only two (FST-001 and FST-011) are in the long-term 
management (LTM) phase. 



Eighty of the 86 ER,A eligible sites are considered to be response complete (RC) because further investigation is not required. 



The following six AEDB-R sites are RC because further investigation is not required, they were not considered eligible for ER,A 
funding:



FST-020  FST-022  FST-023

FST-028  FST-031  FST-033



The following six AEDB-R sites are RC under the ER,A program because they are currently active sites and are not eligible for 
ER,A funding:

 

FST-012  FST-018  FST-027

FST-029  FST-032  FST-034



Thus, the following five of the 85 identified AEDB-R sites are ER,A sites and are at various stages of investigation or 
remediation:



FST-001         FST-011         FST-013

FST-024         FST-026

  
The following additional seven restoration sites  are not in the AEDB-R and have received an NFA decision from GAEPD (Aug. 
14, 1997 Subpart B permit or subsequent modifications):  

SWMU 5, SWMU 6, SWMU 7, SWMU 15, SWMU 16, SWMU 21 and SWMU 38.



Sites that under active remedial actions are primarily contaminated with petroleum hydrocarbons due to the operation of motor 
pool fueling systems (i.e., storage, product delivery lines, and other components) that were required to support unit activities. In 
addition, fuel tanker purging operations during Desert Storm (FST026) and fire training activities prior to 1992 (FST-013) also 
resulted in extensive petroleum hydrocarbon contamination.



The primary contaminants of concern (COC) at these sites are benzene, toluene, ethylbenzene, and xylenes (BTEX); 
trichloroethylene (TCE) and polycyclic aromatic hydrocarbons (PAH), with a limited number also containing free phase product 
(i.e., light non-aqueous phase liquid [LNAPL]). To date, chlorinated solvent contamination has not been identified at FTSW.



Beginning in fiscal year (FY)97, FTSW consolidated and therefore reduced the number of AEDB-R sites by combining former 
UST sites that were in the same stage of investigation. Thus, in FY97 the following AEDB-R sites were regrouped:



FST-25A1:

FST-025A (Tank 1) E (Tank 20)  H (Tank 28A)  M (Tank 61)

O (Tank 70)  U (Tank 89)  Y (Tank 100)  AB (Tank 4A)

DA (Tank 18)  HB (Tank 29)  NA (Tank 67)  RA (Tank 82)

UA (Tank 92)  WA (Tank 94A)  ZE (Tank 210)  ZS (Tank 232)

 ZT (Tank 236)



FORT STEWART IAP -



FST-25A2:

FST-25I (Tank 38) P (Tank 71A)  R (Tank 79)  X (Tank 94B)

Z (Tank 100B)  HA (Tank 28B)  KB (Tank 56)  MA (Tank 64)

OA (Tank 71)  ZC (Tank 207)  ZF (Tank 214)  ZG (Tank 215)

ZN (Tank 225)  ZW (Tank 242)  ZY (Tank 244)  ZZ (Tank 261)
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 Contamination AssessmentIRP

Contamination Assessment Overview

The following are Fort Stewart IRP exit strategies for active sites:



FST-001: Land use institutional controls (IC) are in place. Annual site and sign inspections are required until base closure. Site 
and sign inspections for FST-002 and FST-003 are also performed under FST-001. 



FST-011: Land use ICs are in place. Annual site and sign inspections will be performed until base closure. The corrective action 
progress reports will be submitted in the third quarter of each FY. Site and sign inspections for FST-008 and FST-010 will also 
be performed under FST-011. Per a GAEPD letter, dated Oct. 20, 2011, approval was granted to defer annual inspection 
requirements required by the original CAP for FST-009 (SWMU No.9) until such time that this area of the range is closed or 
transferred.  



FST-013: It is recommended that further monitored natural attenuation (MNA) be continued as a remedy for groundwater at the 
site as detailed in the 2006 CAP Report.  Annual gauging and sampling will continue with groundwater samples being submitted 
for laboratory analysis until concentrations drop below the approved remedial levels (RL) for three consecutive monitoring events.
Details of the monitoring events will continue to be reported in the annual progress reports. Following three consecutive annual 
monitoring events with no detections exceeding the RLs, a request for NFA determination will be submitted to GAEPD. Upon 
receipt of approval of the NFA, all site monitoring wells will be properly abandoned and a site closeout report will be submitted to 
GAEPD.



FST-024: The GAEPD issued a letter in December 2011 stating that there are no site-related contaminants remaining that 
exceed the GAEPD's approved risk-based levels and a conditional approval has been received for NFA at FST-24B pending 
LUC determination of the active motor pool. Upon receipt of the NFA for the solid waste management assessment report, site 
wells will be abandoned and a site closeout report will be submitted to GAEPD.



FST-026: After the site reaches the approved RLs, a recommendation will be submitted to GAEPD requesting NFA. After receipt 
of approval for NFA, all site wells will be abandoned and a site closeout report will be submitted to GAEPD.




Cleanup Exit Strategy

FST-25A3:

Tanks No.  2,  No.3  No.11  No.12  No.15  No.16, 

Nos.30-37 No.43  No.44  No.48  No.49  No.54  

No.55  No.63  No.68  No.69  No. 72  No.73  

No.77  No.78  No.80  No.81  No.87  No. 88

No.90  No.91  Nos.95-97 No.200  No.201  Nos.202-204

No.205  No.206  No.208  No.209  No.222  No.223

No.226  No.227  No.234  No.235  No.239  No.240

No.248  No.249   Nos.255-261 and National Guard Training Center (NGTC) 4, 5, 6, 7, 16.



In FY00, the non-RC sites in FST-25A1 and FST-25A2 were consolidated with the non-RC sites in FST-25A3. This enabled 
FST-25A1 and FST-25A2 to be entered in fall FY00 as RC and currently FST-25A3 consists of 36 former underground storage 
tanks (UST). In FY08, a performance-based acquisition (PBA) contract was awarded to remediate FST-013, FST-024B, FST-
26, and FST-035.



There are six sites that are currently in the Installation Restoration Program (IRP). Two sites (FST-001 and FST-011) are in the 
LTM phase. FST-001 has three sites associated with it; FST-002 and FST-003 were combined with FST-001 in 2003 in 
AEDB-R. These sites are landfills and in accordance with approved CAPs from GAEPD, site inspections are to take place 
annually along with submittal of annual reports until base closure. FST-011 has four sites associated with it: FST-008, -009, 
and -010 were combined with FST-011 in 2003 in AEDB-R. These sites are inactive explosive ordnance disposal (EOD) areas 
and in accordance with approved CAPs from GAEPD, site inspections are to take place annually along with annual reports until 
base closure.



Three (3) sites are in the operations and maintenance (O&M) phase: FST-013, FST-024, and FST-026. In FY15 a PBA contract
was awarded that included FST-001, FST-011, FST-013, and FST-026.
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1985

1990

1991

1992

1993

1995

1996

Installation Assessment of Headquarters, 24th Infantry 
Division Report No. 334.
Fort Stewart Military Reservation RCRA Studies:  Final 
Engineering Report
RCRA Facility Assessment, Environmental Priorities 
Initiative, Preliminary Assessment
Interim Final Report, Hazardous Waste Consultation 
No. 37-26-1382-88, Evaluation of Solid Waste 
Management Units
Hazardous Waste Special Study No. 37-26-0127-88, 
Investigation of Soil Contamination
Wastewater Quality Engineering Consultation No. 32-
62-0130-86, Disposal of Oily Sludge
Site Characterization Review- Review of Report No. 
37-26-1382-88 Pertaining to SWMUs Present

Environmental Program Review No. 32-24-37038-89, 
24th Infantry Division (Mechanized)

Amendment to Fort Stewart RCRA Permit No. HW-045 
(S&T)

U.S. Army Fort Stewart/Hunter Army Airfield Waste 
Analysis Plan

Preliminary Site Inspection Report for Fort Stewart 
Military Reservation

Field Report, Delivery Order #30, for Underground 
Storage Tank Removal

Prefinal RFI Workplan, SWMU FST013, Fire Training 
Pit, Wright Army Airfield
Contamination Evaluation/Closure Plan for Fort Stewart 
Fire Training Areas
RCRA Facility Investigation Work Plan

RCRA Facility Investigation Work Plan

RCRA Facility Investigation Work Plan

RCRA Facility Investigation Work Plan

Closure Report for Tanks 2, 3, 4, 5, 6, 4A, 22, 24, 28B, 
38, 41, 45, 56, 65, 66, 71, 71A, 74, 79, 87, 88, 94, 94B, 
94C, 100A, 100B, 111,114, 115, 118, 122, 201A, 201B, 
207, 207A, 214, 215, 216, 224, 2
Field Report, Delivery Order #75, for Underground 
Storage Tank Removal:
100% specifications for Interim Measures, SWMU FST-
013, Fire Training Pit, Wright Army Airfield

Corrected Final Phase I RCRA Facility Investigation 
Report for 24 Solid Waste Management Units

Environmental Science and 
Engineering (ESE); 
ESE

Georgia Department of 
Natural Resources (GDNR)
USAEHA

USAEHA

USAEHA

Georgia Environmental 
Protection Division 
(GAEPD)
U.S. Army Environmental 
Hygiene Agency (USAEHA)

GAEPD

Advanced Science, Inc. 
(ASI)

Advanced Science, Inc.

Anderson Columbia 
Environmental, Inc.

RUST Environmental & 
Infrastructure
ESE

Geraghty & Miller (G&M)

Geraghty & Miller (G&M)

Geraghty & Miller (G&M)

Geraghty & Miller (G&M)

Anderson Columbia 
Environmental, Inc

Anderson Columbia 
Environmental, Inc
RUST Environmental & 
Infrastructure

RUST Environmental & 
Infrastructure

JUN-1985

JUN-1985

JUN-1985

JUN-1985

JUN-1985

JUN-1985

JUN-1985

JUN-1985

JUN-1990

APR-1991

JUL-1992

MAY-1993

JAN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

AUG-1995

AUG-1995

MAY-1996

 Previous StudiesIRP

Title Author Date
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1996

1997

1998

Field Report, Delivery Order #84, for Underground 
Storage Tank Removal:
Final Phase I RFI Report for Bulk Fuel Storage System 
at Wright Army Airfield

Corrective Action Plan-Part A for Tanks #11, 12, 14, 
18, 20, 28A, 31, 32, 33, 34, 35, 61, 67, 68, 69, 72, 73, 
90, 91, 92, 94A, 95, 96, 97, 98, 99
Corrective Action Plan-Part A for Tank #1

Revised Final Sampling and Analysis Plan for 724th 
Tanker Purging Station, SWMU 26
Revised Final Sampling and Analysis Plan for Burn Pits,
SWMUs 4A-4F
Final Sampling and Analysis Plan for South Central 
Landfill (FST-01)
Corrective Action Plan-Part A for Tanks #70, 77, 78, 
82, 89, 100, 210, 222, 223, 236, 237
Closure Report for Tank 7, 13, 17, 19, 21, 23, 36, 37, 
42, 50, 51, 52, 76, 200, 221, 228, 229, 230, 231
Revised Final Sampling and Analysis Plan for Phase II 
RFIs of 16 SWMUs
Addendum to the Revised Final Sampling and Analysis 
Plan for Phase II RFIs of 16 SWMUs: 

Corrective Action Plan-Part B for Tanks #90 and #91

Pre-Final Interim Measures Report, Fire Training Pit 
Site (SWMU FST-013)
Corrective Action Plan-Part B for Tanks #11, 12, 15, 
16, 61, 67, 68, 69, 72, 73, 77, 78, 80, 81, 92, 94A, 95, 
97, 205, 206, 208, 209, 210, 222, 223, 232, 233, 234, 
235, 236, 237
Corrective Action Plan-Part A Addendum for Tank #1

Corrective Action Plan-Part B for Tank #70

Corrective Action Plan-Part B for Tanks #226 and #227

Revised Final Phase II RFI Work plan for SWMU 13: 
Fire Training Area at Wright Army Airfield
UST upgrade Report for UST #62 (DPW Yard)

UST upgrade Report for USTs #262 and #263 (Bryan 
Village Shoppette)
Revised Final Sampling and Analysis Plan for Phase II 
RFI at Wright Army Airfield Bulk Fuel System (SWMU 
35)
Corrective Action Plan-Part B for Tanks #30, #31, #32, 
#33, #34 and #35
Revised Final Phase II RFI Report for Former Tanker 
Purge Facility (SWMU 26)
Closure Report for UST #280 & 281

Corrective Action Plan-Part A for USTs #48, 49, 54, 55,
56, 71A

Anderson Columbia 
Environmental, Inc
Metcalf and Eddy

Science Applications 
International Corporation 
(SAIC)
SAIC

SAIC

SAIC

SAIC

SAIC

Fort Stewart Environmental 
Branch
SAIC

SAIC: 

SAIC

Cape Environmental

SAIC

SAIC

SAIC

SAIC

RUST Environmental

Montemayor

Montemayor

SAIC

SAIC

SAIC

EarthTech

SAIC

NOV-1996

DEC-1996

MAR-1997

APR-1997

MAY-1997

MAY-1997

MAY-1997

MAY-1997

JUL-1997

OCT-1997

OCT-1997

FEB-1998

MAR-1998

JUL-1998

AUG-1998

AUG-1998

AUG-1998

AUG-1998

SEP-1998

SEP-1998

OCT-1998

OCT-1998

NOV-1998

DEC-1998

DEC-1998

 Previous StudiesIRP

Title Author Date
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1999

SWMU 12A CALENDAR YEAR 1998 DETECTION 
MONITORING REPORT
Closure Report for UST #7A

Revised Final Phase II RFI Report for Burn Pits 
(SWMUs 4A-4F)
Final Phase II RFI Report for 16 SWMUs

SWMU12A False Positive Demonstration for CY 1998 
Detection Monitoring Data Active EOD Area
Corrective Action Plan-Part A for USTs #29, 82, 89, 
255, 256, 257 and 260
Revised Final Phase II RFI Report for South Central 
Landfill (SWMU 1)
Closure Report for UST #28C

Corrective Action Plan-Part A for UST #111

Corrective Action Plan-Part A for UST #118

First Annual Monitoring Only Report for USTs #11, 12, 
90, 91, 95, 96 and 97
Closure Report for UST #282

First Annual Monitoring Only Report for USTs #30 - 
#35, 208 and 209
Closure Report for UST #104, 107, 108, 109, 110, 112, 
113, 120, 121, 124, 247, 251, 252, 253 and 254
Corrective Action Plan-Part A for USTs #5, 6, 36, 37, 
94
SWMU 12 B/12C First Semiannual Detection Monitoring
Report for CY 1999
SMWU 12 B/ 12C False Positive Demonstration for CY 
1998 Detection Monitoring Data
Closure Report for UST #16 (NGTC), 106, 215

Final Phase II RFI WAAF Bulk Fuel Facility -SWMU 35

Revised Final Calendar Year 1998 Detection Monitoring
Report for the OB and OD Units
Revised Final Calendar Year 1998 False Positive 
Report for the OB and OD Units
Final Corrective Action Plan for the former Tanker 
Purging Facility (SWMU 26)
Corrective Action Plan-Part A for UST #71

Final First Semiannual Detection Monitoring Report for 
the OB and OD Units
Corrective Action Plan-Part A for USTs #2, 3, 28B, 38, 
63, 64, 122, 123, 214, 225, 242, 244, 248, 249, 
Corrective Action Plan-Part A for USTs #4, 5, 6 & 7 
(NGTC)
Final RFI for WAAF Fire Training Area (SWMU 13)

Corrective Action Plan-Part A for USTs #79, 87, 88, 
100B
Corrective Action Plan -Part B Addendum #2 for USTs 
11 & 12

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

Hussey, Gay, Bell, and 
DeYoung
SAIC

EARTHTECH

SAIC

Fort Stewart Environmental 
Branch
SAIC

SAIC

SAIC

SAIC

SAIC

EarthTech

 SAIC

SAIC

RUST 
Environmental/EarthTech
SAIC

SAIC

JAN-1999

FEB-1999

FEB-1999

FEB-1999

MAR-1999

MAR-1999

MAR-1999

MAR-1999

APR-1999

APR-1999

APR-1999

APR-1999

MAY-1999

JUN-1999

JUN-1999

JUL-1999

JUL-1999

JUL-1999

JUL-1999

JUL-1999

JUL-1999

JUL-1999

JUL-1999

JUL-1999

AUG-1999

AUG-1999

SEP-1999

OCT-1999

OCT-1999

 Previous StudiesIRP

Title Author Date
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1999

2000

2001

First Annual Monitoring Only Report for UST #29, 77, 
78, 82, 89, 226, and 227
Second Annual Monitoring Only Report for UST #29

Final Corrective Action Plan for the South Central 
Landfill (SWMU 1)

SWMU 12B & 12C Revised Appendix D-8 Detection 
Monitoring Plan for the Open Detonation
Corrective Action Plan-Part B for USTs #48, 49, 257-
261
Corrective Action Plan-Part B for USTs #255 and #256

Second Annual Monitoring Only Report for USTs #11, 
12, 90, 91, and 95-97
SWMU 12B & 12C Revised Section I Closure Plan, 
Post Closure Plan, and Financial Requirements
SWMU 13 RCRA Facility Investigations Report Fire 
Training Area at WAAF
UST 30-32 Second Annual Monitoring Only Report 
Bldgs 1621/1631
Second Annual Monitoring Only Report for USTs #30 - 
35, 208 and 209
First Progress Report for Enhanced Bioremediation of 
the Tanker Purging Station (FST-026)
Corrective Action Plan-Part A Addendum for UST #94A

Closure Report for UST #101

Corrective Action Plan-Part A Addendum #2 for UST 
#210 and 236
Corrective Action Plan-Part B for USTs #15 and #16

Corrective Action Plan-Part B for UST #36, 37, and 
100B
Corrective Action Plan- Part A for UST #93

Second Annual Monitoring Only Report for UST #29, 
77, 78, 82, 89
First Annual Monitoring Only Report for UST #1, 2, 3, 
255, & 256
Corrective Action Plan-Part B for USTs #5 and 6 

SWMU 18 Compliance Monitoring Report for CY 2000

First Annual Monitoring Only Report for UST #122, 28B,
38

SWMU #1 Final Corrective Action Progress Report

First Semiannual Progress Report for USTs 11 and 12

Final CAP for Evans Army Heliport Bulk Fuel (SWMU 
29) (OMA)
Third Progress Report for Enhanced Bioremediation of 
the Tanker Purging Station (FST-026)
Revised Final Addendum for SWMU 27H (OMA)

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

Fort Stewart Environmental 
Branch
SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

EARTH TECH

SAIC

SAIC

SAIC

SAIC

OCT-1999

OCT-1999

DEC-1999

JAN-2000

JAN-2000

FEB-2000

APR-2000

MAY-2000

MAY-2000

MAY-2000

MAY-2000

JUN-2000

JUN-2000

JUL-2000

JUL-2000

AUG-2000

SEP-2000

SEP-2000

OCT-2000

NOV-2000

NOV-2000

DEC-2000

DEC-2000

JAN-2001

JAN-2001

JAN-2001

JAN-2001

MAR-2001

 Previous StudiesIRP

Title Author Date
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2001

2002

Final CAP for SWMU 2 (Camp Oliver Landfill)

Final CAP for SWMU 3 (TAC-X Landfill): 

First Semi-Annual Monitoring Only Report for USTs 5, 
6, 15, 16
CAP-Part B Addendum #2 for USTs 202-204

First Annual Monitoring Only Report for UST 61, 94, 
100B, 210
Final CAP for SWMUs 8, 9 and 11

16 SWMUs Revised Final Addendum for SWMU 27F 
Phase II RCRA Facility Investigation Report
Fourth Progress Report for Enhanced Bioremediation of
the Tanker Purging Station (FST-026)
Revised Final Addendum for SWMU 27F (OMA)

Revised Final Addendum for SWMU 24B

Final Compliance Monitoring Report for CY01 for the 
IWTP (SWMU 18) (OMA)
Revised Final CAP for SWMU 29 (OMA)

Second Semiannual Progress Report for USTs 11 and 
12
CAP for Inactive EOD Area North of the Garrison Area 
(SWMU 10)
CAP for the Active EOD Area (SWMU 12A/12B/12C) 
(OMA)
CAP for the Industrial Wastewater Treatment Plant 
(SWMU 18) (OMA)
CAP Part B for USTs 276-279 (Victory Shoppette)

SWMU 18 Corrective Action Plan 

SWMU 18 Corrective Action Plan 

3rd Semiannual MO Tank 94A

CAP-Progress TAX-X Landfill (SWMU 3)

CAP-Progress Camp Oliver Landfill (SWMU 2)

CAP-Sampling Evans Army Heliport POL Storage 
Facility (SWMU 29): 
2nd Annual MO Tank 255-256

1st Annual MO Tank 15-16

SWMU 12A, 12B, 12C Letter Report for Inspection & 
Ordnance & Explosive Survey
Annual Detection Monitoring Only Report for CY 2001 
SWMU 12B & 12C
Addendum #13 to the Work Plan Tank 257-261

3rd Semiannual Progress Report Tank 11-12

Site Health & Safety Plan, Investigation at UST & 
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SAIC

SAIC

SAIC

SAIC

SAIC
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SAIC

SAIC
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JUN-2001

JUN-2001

JUN-2001
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JUN-2001

JUL-2001

JUL-2001

AUG-2001

AUG-2001

AUG-2001

SEP-2001

SEP-2001
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OCT-2001
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2002

Heating Oil Sites at Bldgs #1720, #1283, #1284, #1285,
#1286
Addendum #3 Work Plan for Preliminary Groundwater &
CAP PartA/Part B Investigations at UST Sites & Heating
Oil Tank Sites at Bldgs #1720, 1283, 1284, 1285, 1286
Closure Report, DPW Facility Bldg 1135 Gasoline UST 
#62
Master Field Report for Non-Regulated UST and 
Former Heating Oil Tanks at Site: Group I Bldg 1828, 
Group II Bldg 1720, Group III Bldg 1510, Group IV Bldg 
1160, Group V Bldg 1283, 1284, 1285, 1286
Closure Report, Holbrook Pond, Bldg T-8340 Heating 
Oil Tank
Closure Report, Holbrook Pond, Bldg T-8340 Heating 
Oil Tank
IRA, Former Fire Training Area at WAAF (SWMU 13)

Final Interim Removal Action Report Former Fire 
Training Area at Wright Army Airfield
Addendum #14 to Work Plan for Preliminary 
Groundwater & CAP Part A/ Part B Investigations
1st Annual MO Tank 202-204

2nd Annual MO Tank 122

Sampling & Analysis Plan Tank 257-261

Corrective Action Plan SWMU 24B, 27F and 35

Tank Secondary Containment Plans & Specifications

Washrack Canopies Curb and Trench Details

CAP for SWMU 27F

CAP Progress Report for CY 02 For SWMU 35

SWMU 27F Corrective Action Plan 3D Engineer 
Brigade NW of Bldg 1340
3rd Annual MO Tank 89

4th Semiannual Progress Report Tank 11-12

CAP-Progress, Inactive EOD Area Located  approx. 3 
Miles northeast of Garrison Area (SWMU 11
CAP-Progress, Inactive EOD Area Located approx. 9 
Miles northeast of Garrison Area (SWMU 8): 
CAP Progress Report for SWMU 8 for CY 02

3rd Annual Progress Report for UST 89

CAP Progress Report for SWMU 11 for CY 02

Corrective Action Plan For SWMU 24B

4th Semi Annual Progress Report for USTs 11 &12

Corrective Action Plan for Fire Training Area at Wright 
Army Airfield (SWMU 13)
7th Corrective Action Progress Report for the Enhanced

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech
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 SAIC

Earth Tech

Earth Tech
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APR-2002

APR-2002

APR-2002

APR-2002

MAY-2002

MAY-2002

MAY-2002

JUN-2002

JUN-2002

JUN-2002

JUN-2002

JUN-2002

JUN-2002

JUL-2002

JUL-2002

JUL-2002
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2002

2003

2004

Bioremediation (PHOSter II) at the Former Tanker 
Purging Station SWMU 26
5th semi annual progress report for UST 94A

SWMU 12B/12C CAP Progress Report for Site 
Monitoring CY 2002
3rd Annual Monitoring Only Report for USTs 255 & 256

CAP Progress Report for SWMU 1,2, and 3 for CY 02

SWMU 27F Corrective Action Plan Progress Report 3D 
Engineer Brigade NW of Bldg 1340
Corrective Action Plan Progress Report For CY 2002 
For the Industrial Waste Water Treatment Plant (SWMU
18)
5th semi annual progress report for USTs 11 & 12

5th semi annual progress report for UST 89

SWMU 18 Corrective Action Plan for CY 2002

SWMU 26 8TH Corrective Action Plan Progress Report 
Enhanced Bioremediation at the 724th Tanker Purging 
Station
SWMU 39 Final RCRA Facility Investigation Report

3rd Annual Progress Report for UST 94A

4th semi Annual Progress Report for UST 122

3rd Semi annual progress report for USTs 15 & 16

SWMU 35 Addendum #4 to the Sampling and Analysis 
Plan
4th Annual Progress Report for UST 89

6th semi annual progress report for USTs 11 & 12

SWMU 26 Addendum #2 to the Sampling and Analysis 
Plan For Phase II RCRA Facility Investigations
SWMU 29 Final Corrective Action Plan Progress Report
for CY 2003
SWMU 13 Corrective Action Plan Progress Report for 
CY 2003 Former Fire Training at WAAF

9th Corrective Action Plan Progress Report for 
Enhanced Bioremediation (PHOSter II) At The Former 
724th Tanker Purging Station SWMU 26
SWMU 18 Corrective Action Plan Progress Report for 
CY 2003
UST 276-279 First Annual Monitoring Only Report Bldg
939
SWMU 26 Addendum #3 to Sampling and Analysis Plan

SWMU 26 Data Summary Report

SWMU 12B/ 12C Corrective Action Plan Progress 
Report for CY 2003

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

STEP

SAIC
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2004

2005

UST 257-261 Final 3rd Semiannual Remedial Action 
MO Report for Corrective Action
Soil Sampling Report for Building # 1056 SWMU 24 B 
Old Radiator Shop / Paint Booth
Corrective Action Plan Progress Report For CY 2003 
SWMU 24 B Old Radiator Shop / Paint Booth
Work Plan for Interim Removal Activities at UST 89 and 
94 A
UST 276-279 3RD Semiannual MO Report

Corrective Action Plan Progress Report For CY 2003 
SWMUs 8,9,10, & 11
SWMU 12B/12C CAP Progress Report for CY 2004

SWMU 18 Final Sampling and Analysis Plan for Phase 
II Pilot Studies and Quarterly Sampling
SWMU 35 Bulk Fuel Facility Addendum #5 to the 
Sampling and Analysis Plan
SWMU 26 Addendum to the Addendum #3 to the 
Sampling and Analysis Plan
SWMU 29 Corrective Action Confirmation Report for CY
2004
SWMU 27F Corrective Action Plan for the 3rd 
Engineering Brigade
SWMU 1, 2, 3 CAP Progress Report for CY 2003

Revised Final Corrective Action Plan Progress Report 
for CY 2002 for SWMUs 1,2, and 3
UST 257-261 BLDG 430, Final 4th Semiannual 
Remedial Action MO Report for Corrective Action
Final Report for Interim Removal Activities at UST 89 
and UST 94A
Corrective Action Plan Progress Report for CY 2004 for 
the Wright Army Airfield Bulk Fuel System SWMU 35
SMWU 18 Quarterly Monitoring Report

Corrective Action Plan Progress Report For CY 2004 for
the Former Fire Training Area at Wright Army Airfield 
SWMU 13
Final Site Construction Report for Interim Remedial 
Action at Military Munitions Rule Program Site FTSW-
008-R-01, Hero Road AOC
Revised Final Corrective Action Plan Progress Report  
For CY 2004 Wright Army Airfield Bulk Fuel System 
SWMU 35
SWMU 18 Corrective Action Plan Progress Report for 
CY 2004
UST 276-279 Second Annual Monitoring Only Report 
Bldg 939
Fifth Annual Monitoring Only Report UST 89 & 94A

Ninth Semiannual Progress Report USTs 11/12

CAP Progress Report for CY 2002 SWMU #1, 2 & 3

JJ SOSA
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2005

2006

UST 94A 5TH Annual MO Report bldg 1320

Addendum #4 To The Sampling and Analysis Plan For 
Phase II RCRA Investigations at the Former 724th 
Tanker Purging Station SWMU 26: August
UST 15 & 16 Final Closure Report for Abandonment of 
Monitoring Well bldg 1721
UST 202, 203, 204 Final Closure Report for 
Abandonment of Monitoring Wells
Corrective Action Plan Progress Report for CY 2005 for 
SWMU 24 B, Old Radiator Shop / Paint Booth
UST 276-279 Fifth Semiannual Monitoring Only Report 
Bldg 939
Sixth Annual Monitoring Only Report USTs 255&256, 
Building 16012
Second Annual Monitoring Only Report UST #61

Third Semiannual  Monitoring Event UST 210

Fifth Semiannual Monitoring Event UST 30-32

Fifth Semiannual Monitoring Event UST 208 & 209

Sixth Annual MO Report UST 255 & 256

CAP Progress Report for CY 2005 SWMU 12B/12C

UST 208 & 209 CAP Part B Progress Report

SWMU 12B & 12C Corrective Action Plan Progress 
Report for CY 2005
SWMU 61 Second Annual Monitoring Only Report Bldg 
1161
CAP Progress Report for CY 2002 SWMU 27F

SWMU 39 Final RCRA & Interim Actions Report for 
UST #60 @ Bldg 1160
SWMU 39 Final RCRA Facility Investigations & Interim 
Actions Report
SWMU 39 Final RCRA Facility Investigation and Interim
Actions Report

CAP Completion Report for CY 2004 SWMU 29

SWMU 13 Former Fire Training Area Corrective Action 
Plan
CAP Progress Report for CY 2003, SWMU 13

CAP Progress Report for CY 2003 SWMU 12A/12B/12C

CAP Progress Report for CY 2004 SWMU 12A/12B/12C

CAP Progress Report for CY 2005 SWMU 12A/12B/12C

CAP Progress Report for CY 2002 SWMU 35

SWMU 12B & 12C Revised Final Corrective Action Plan
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2006

Progress Report for CY 2005

SWMU 12B & 12C Revised Final Corrective Action Plan
Progress Report for CY 2004
Corrective Action Plan Progress Report for CY 2005 
SWMU 13
Corrective Action Plan Progress Report for CY 2005 
SWMU 13
Addendum #20 to the Work Plan for Preliminary 
Groundwater and CAP Part A/Part B Investigation
Addendum #21 to the Work Plan for Preliminary 
Groundwater and CAP Part A/Part B Investigation
CAP Progress Report for CY 2002 SWMU 12A/12B/12C

Final Corrective Action Plan Part B Bryan Village 
Shoppette UST 262-263
Corrective Action Plan Progress Report for CY 2004 
SWMU 27F
Corrective Action Plan Progress Report for CY 2005 
SWMU 35
SWMU 35 Addendum #7 to the Sampling and Analysis 
Plan for Phase II RCRA Facility Investigation
Completion Report UST #11 & 12

CAP Part B Report UST 94 A Bldg 1320

UST 61 Final Work plan for Interim Removal Activities 
Bldg 1161
UST 82 Final Work Plan for Interim Removal Activities 
Bldg 1281
Corrective Action Plan Completion Report for CY 2006 
SWMU 18
Third Annual Monitoring Only Report UST # 276-279

Addendum #7 to the Sampling and Analysis Plan for 
Phase III RCRA Facility Investigations SWMU 35
CAP Progress Report for CY 2005 SWMU #1, 2, & 3

CAP Progress Report for CY 2005 SWMU #8, 9, 10 & 
11
Letter Report for Subsurface Soil Investigation SWMU 
27F
Historical Records Review

SWMU #1,2 & 3 Corrective Action Plan Progress 
Report for CY 2005
SWMU #8, 9, 10 & 11 Corrective Action Plan Progress 
Report for CY 2005
Final Fifth Semiannual Remedial Action MO Report for 
Corrective Action UST 257- 261
Tenth Corrective Action Plan Progress Report for the 
Enhanced Bioremediation SWMU 26
Underground Injection Control Permit Application for 
Injection Barrier Wall and Infiltration Gallery SWMU 35 
SWMU 35 Underground Injection Control Permit 
Application for Injection Barrier Wall & Infiltration Gallery
Sixth Semiannual Monitoring Only Report USTs 208-
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2006

2007

209

Final Work Plan for Interim Removal Action@ 260th 
Quartermaster Motor Pool Bldg 1345 UST 25 & 26 AND
Semi-annual Sampling UST Corrective Action Part B 
Bryan Village Shopette Bldg 7336
UST 210 Fourth Sampling Event Monitoring Only 
Report Bldg 272

Third Annual Monitoring Only Report UST 82

Seventh Semiannual Monitoring Only Report UST 276-
279
Final Work Plan for Interim Removal Activities UST 59 
& 60, SWMU 39
Well Abandonment Report Evans Army Heliport SWMU 
29
SWMU 39, UST 59 & 60 Final Work Plan for Interim 
Removal Activities
Final Report for Interim Removal Activities Bldg 1281 
UST 82
Final Report for Interim Removal Activities Bldg 1161 
UST 61
UST 61 Final Report for Interim Removal Activities Bldg
1161
Final Confirmatory Sampling Work Plan

Addendum #24 to the Work Plan for Preliminary 
Groundwater & CAP Part A/Part B Former UST Sites
Annual Remedial Action Monitoring Report for the 
Corrective Action UST 257-261 Bldg 430
Corrective Action Plan Progress Report for CY 2006 
Former Fire Training SWMU 13
Corrective Action Plan Progress Report for CY 2006

SWMU 12A, 12B, 12C Final Well Abandonment Report

Addendum #2 to the Sampling and Analysis Plan for 
Phase II RCRA Facility Investigations SWMU 26
Addendum #4 to the Sampling and Analysis Plan for 
Phase II RFIs SWMU 26
CAP Progress Report for CY 2006 SWMU #8, 9, 10 & 
11
Third Annual MO Report Bldg 1281 UST 82

CAP Progress Report for CY 2006 SWMU #1, 2 & 3 

Corrective Action Plan Part A UST 211 & 212 Formerly 
SWMU 35
Well Abandonment Report SWMU 18 Industrial Waste 
Water Treatment Plant
Addendum #7 to the Sampling and Analysis Plan for 
Phase II RCRA Facility Investigations (Part of 16 
SWMUs)
Fifteenth Semiannual MO Report  Bldg 16012, UST 255
& 256

STEP, INC.

SAIC

SAIC

SAIC
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SAIC
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2007

2008

Final Report for Interim Remedial Action, USTs 59 & 60 
SWMU 39
UST 262 & 263 Final Work Plan for Remedial Action in 
Support fo UST CAP Part B Bryan Village Shoppette 
Bldg 7736
Addendum #2 to the Work Plan for Preliminary 
Groundwater and Corrective Action Part A & B 
Investigations
UST 210 Third Annual Monitoring Only Report Bldg 272

UST 208 & 209 Fourth Annual Monitoring Only Report 
Bldg 275
SWMU 27F Completion Report for the Oil/Water 
Separator and Piping Evaluation
Sixth Sampling Event Monitoring Only Report Bldg 272 
UST 210
Final Work Plan for RCRA Facility Investigation SWMU 
39
July 2007 Sampling Event Data Package Bldg 16012 
UST 255 & 256
Letter Report for Subsurface Soil and Groundwater 
Sampling SWMU 26
HAA-01 Former Fire Training Area Monitoring Only 
Report for CY 2006
SWMU 27F Corrective Action plan Progress Report for 
CY 2007
SWMU 39 Final Work Plan for RCRA Facility 
Investigation
UST 61 BLDG 1161 Third Annual Monitoring Only 
Report
UST 208 & 209 BLDG 275 Eighth Sampling Event 
Monitoring Only Report
SWMU #1, 2, 3 CAP Progress Report for CY 2007

SWMU #8, 9, 10 & 11 CAP Progress Report for CY 
2007
Final Confirmatory Sampling Report

Third Annual Monitoring Only Report UST 210 Bldg 272

CAP Progress Report for CY 2007 SWMU 12A/12B/12C

Final 7th Semiannual Remedial Action MO Report for 
the Corrective Action Bldg 430 UST 257-261

Corrective Action Plan for CY 2007 SWMU #1, 2, & 3

Corrective Action Plan Progress Report for CY 2007 
SWMU # 8, 9, 10 & 11
Corrective Action Plan Progress Report for CY 2007 
SWMU 13  Former Fire Training Area
Final Work Plan for Interim Remedial Action Bldg 275 
UST 208-209
Final Work Plan for Interim Remedial Action Bldg 272 
UST 210
SWMU 12A, 12B, 12C Corrective Action Plan Progress 
Report for CY 2007
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SpecPro Environmental 
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2008

2009

5th Annual Monitoring Only Report UST 208/209

Final Report for Interim Remedial Actions at Former 
USTs 208/209, Facility ID 9-089036, Building 275, Fort 
Stewart, GA
Twelfth Corrective Action Plan Progress Report for the 
Enhanced Bioremediation (PHOSter II) at The Former 
724th Tanker Purging Station (SWMU 26) Fort Stewart, 
GA
Final Work Plan Remedial Action and Groundwater 
Monitoring at AAFES Car Care Center Former UST 
257-261, Fort Stewart, GA 
Final Report For Interim Remedial Actions at Former 
UST 210, Facility ID 9-089035, Building 272, Fort 
Stewart, GA
Final Fourth Annual Monitoring Only Report for UST 61,
Building 1161, Facility ID 6-089104, Fort Stewart, GA.
Final Eighth Semi-Annual Remedial Action Monitoring 
Report for Corrective Action at Underground Storage 
Tanks 257-261 Facility ID Number 9-089118, Building 
430, Fort Stewart, GA 
Final Interim Removal Action and Corrective Action 
Progress Report at Wright Army Airfield Fire Training 
Area (SWMU 13) Fort Stewart, GA 
Final Corrective Action Plan Progress Report for CY 
2007 for SWMU 24B Old Radiator Shop/Paint Booth at 
Fort Stewart, GA.
Completion Report UST 94A, Facility ID #9-089078, 
Building 1320 Fort Stewart, GA
First Semiannual Monitoring Report UST 211 & 212, 
Facility ID 9-089082,  Wright Army Airfield Bulk Fuel 
Facility, Fort Stewart, GA.
Corrective Action Plan Progress Report for Calendar 
Year 2008 for SWMUs 1, 2, and 3 at Fort Stewart, GA 

SWMU26 13th Annual CAP Progress Report 

Completion Report UST 82  Facility ID # 9-089029

Final Completion Report UST 89 

Completion Report USTs 255/256

SWMU 13 CAP Progress  Report and Addendum

SWMU 26 CAP Addendum Revised

SWMU 26 14th Annual CAP Progress Report

UST 200/212 First Quarter 2009 Monitoring Only Report

SWMU 24 B CAP Addendum

9th Semiannual Monitoring Only Report UST 208/209

Final CAP Progress Report for CY09 SWMUs 8-11

Final CAP Progress Report for CY09 SWMUs 1-3
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2010

2011

2012

2013

USTs 257-261 Revised Final Work Plan for Remedial 
Action and Groundwater Monitoring at AAFES Car Care
Center
USTs 211 & 212 Soil Excavation Completion Report

SWMU 24B CAP Progress Report

USTs 257-261 Monitoring Only Report (July 2010) 
Remedial Action and Groundwater Monitoring at 
AAFES Car Care Center
USTs 257-261 Monitoring Only Report (August 2010) 
Remedial Action and Groundwater Monitoring at 
AAFES Car Care Center
USTs 208 & 209 Final 11th Semiannual Monitoring Only
Report
SWMU 13 CY 2009 CAP Progress Report

USTs 211 & 212 2nd & 3rd Quarter Monitoring Report

SWMU 26 15th CAP Progress Report

SWMU #1-3 Corrective Action Progress Report for CY 
2010
SWMU #8-11 Corrective Action Plan Progress Report 
for CY2010
USTs #257-261 Monitoring Only Report (Sept.-Nov. 
2010)
SWMU #35 4th Quarter Monitoring Report

USTs #208 & 209 12th Semiannual Monitoring Only 
Report
SWMU #24B SWMU Assessment Report

SWMU #35 Completion & Certification Report

USTs #208 & 209 Final Work Plan for IRAs

SWMU #13 Calendar Year 2010 CAP Progress Report

USTs #257-261 Monitoring Only Report (May-Aug 
2011)
USTs #257-261 Work Plan Addendum for Remedial 
Actions & Groundwater Monitoring
UST #210 Monitor Well Abandonment Report

SWMU #1-3 Corrective Action Plan Progress Report for
CY2011
SWMU #8-11 Corrective Action Plan Progress Report 
for CY2011

SWMU #26 16th Corrective Action Plan Progress 
Report
USTs #208 & 209 Final Corrective Action Plan Part-A 
Status Report
SWMU #13 Calendar Year 2011 Corrective Action Plan 
Progress Report
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J2 Engineering

SES

Arcadis

Arcadis

Arcadis

SAIC

SAIC

J2

ARCADIS

SES

ARCADIS

ARCADIS

SES

ARCADIS

J2

J2

SES

SAIC

SAIC

ARCADIS

SES

ARCADIS

APR-2010

MAY-2010

AUG-2010

AUG-2010

AUG-2010

SEP-2010

OCT-2010

NOV-2010

DEC-2010

JAN-2011

JAN-2011

FEB-2011

MAR-2011

MAR-2011

JUN-2011

AUG-2011

AUG-2011

SEP-2011

OCT-2011

NOV-2011

NOV-2011

DEC-2011

DEC-2011

APR-2012

APR-2012

JUL-2012

 Previous StudiesIRP

Title Author Date
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2013

2014

2015

SWMUs #8-11 Corrective Action Plan Progress Report 
for Calendar Year 2012
SWMUs #1-3 Corrective Action Plan Progress Report 
for Calendar Year 2012
SWMU #39 Final RFI Report

USTs #257-261 CAP-Part B Report

SWMU #26 17th Corrective Action Plan Progress 
Report Revised
SWMU #26 18th Corrective Action Plan Progress 
Report Revised
USTs 208 & 209 Final 14th S-A Monitoring Only Report

USTs 208 & 209 Final 15th S-A Monitoring Only Report

SWMU #13 Calendar Year 2012 Corrective Action Plan

USTs 208 & 209 Final 16th S-A Monitoring Only Report

SWMUs #1-3 Corrective Action Plan Progress Report

SWMUs #8-11 Corrective Action Plan Progress Report

USTs 208 & 209 Well Abandonment Report

Final Monitoring Only Report USTs 257-261 AAFES 
Car Care Center (October 2013 - January 2014)
SWMUs 1,2,3,8,10, and 11 Final Work Plan CAP 
Progress Report (Inspections and Signs and Fencing) 
CY 2014
Final Monitoring Only Report USTs 257-261 AAFES 
Car Care Center (January 2014 - April 2014)
Final Corrective Action Plan USTs 276-279 Victory 
Shoppette
Final Monitoring Only Report USTs 257-261 AAFES 
Car Care Center (April 2014-July 2014)
SWMU 26 19th CAP Progress Report

CY2014 SWMU 13 CAP Progress Report

UST #276-279 Final Completion Report for Monitoring 
Well Abandonment (AAFES Victory Shoppette)
SWMU 26 19th CAP Progress Report

SWMU 26 20th CAP Progress Report 

UST #257-261 Final Monitoring Only Report (July 
2014-Jan. 2015) AAFES Car Care Center
Project Management Plan SWMUs 13 and 26

UST #257-261 Final Completion Report AAFES Car 
Care Center
SWMUs 1,2, and 3 Final CAP Progress Report CY 
2014
SWMUs 8, 10 and 11 CAP Progress Report CY 2014

SAIC

SAIC

ARCADIS

J2

ARCADIS

ARCADIS

SES

SES

ARCADIS

SES

SAIC

SAIC

SES

Seneca J2

SES

Seneca J2

SES

Seneca J2

Arcadis

Arcadis

SES

Arcadis

Arcadis

Seneca J2 Environmental 
Joint Venture
Arcadis

Seneca J2 Environmental 
Joint Venture
SES

SES

JAN-2013

JAN-2013

FEB-2013

MAR-2013

MAR-2013

MAR-2013

MAY-2013

JUL-2013

AUG-2013

OCT-2013

DEC-2013

DEC-2013

JAN-2014

APR-2014

MAY-2014

JUN-2014

AUG-2014

OCT-2014

DEC-2014

FEB-2015

FEB-2015

MAR-2015

MAR-2015

APR-2015

JUN-2015

JUL-2015

SEP-2015

SEP-2015

 Previous StudiesIRP

Title Author Date
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2015

2016

SWMUs 1,2,3,8,10, and 11 CAP Progress Report Work 
Plan (Inspections Signs and Fencing) CY 2015
SWMUs 1,2, and 3 CAP Progress Report CY 2015

SWMUs 8,10, and 11 CAP Progress Report CY 2015

SWMU 13 CAP Progress Report CY 2015

SWMU 26 CAP Progress Report No. 21

SWMU 26 CAP Progress Report No. 22

SES

SES

SES

Arcadis

Arcadis

Arcadis

NOV-2015

DEC-2015

DEC-2015

DEC-2015

FEB-2016

APR-2016

 Previous StudiesIRP

Title Author Date
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FORT STEWART

Installation Restoration Program

Site Descriptions
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Site ID: FST-001
Site Name: POST SOUTH CENTRAL LANDFILL (SWMU 1)

CLEANUP/EXIT STRATEGY
Currently land use ICs are in place. Annual site and sign inspections are required until base closure.  Site and sign inspections for 
FST-002 and FST-003 are also performed under FST-001.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polychlorinated 
Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

198702........
198902........
199401........
200008........
200109........

198711
198912
200006
200010
204609

RIP Date: N/A

RC Date: 200010

The Post South Central Landfill (FST-001) is located northwest of Fort Stewart's main cantonment area. This 141-acre site is 
situated on a point of land bounded on the north, south, and west by Mill Creek, a tributary to Taylor's Creek. The site consists of 
two active permitted landfills, which are not being investigated, and a number of old inactive cells which were used throughout the 
last 50 years and is being managed with LUCs under the ER,A program. The old inactive section located on the eastern side of 
the AOC, which is separated from the active landfills by a large drainage canal, was used from 1942 to 1952. The inactive cells 
located on the eastern side of the AOC, which were used from 1945 to 1973, were investigated during the Phase I RFI. The only 
distinction between the active landfills and the eastern inactive cells is that the groundwater flows in opposite directions. 



The two active landfills are permitted by the state of Georgia and groundwater monitoring is conducted on a semiannual basis. 
Monitoring of the active cells continues under the installation's Subpart D Permit Operations and Maintenance-Army (OMA). In 
accordance with GAEPD requirements, methane wells were installed in FY98 and are sampled monthly; and funded with non-
ER,A sources. A Phase II RFI was conducted for SWMU 1 during the first quarter of FY98 and the revised final Phase II RFI 
report recommended NFA for the old, inactive portion of the landfill as long as restricted use of the groundwater was maintained 
and controlled through ICs. A CAP was prepared for the old, inactive portion of SWMU 1 to evaluate various levels of ICs, 
administered through the installation base master plan (BMP) and approved by GAEPD. In accordance with the approved CAP, 
54 site identification (ID) signs were installed at SWMU 1 in first quarter FY01.  



Eleven wells were abandoned and the BMP was modified to incorporate ICs for this site. Well abandonment confirmation was 
conducted in FY02 and placed in the 2003 Annual Progress Report. Subsequent annual progress reports of sign inspections are 
submitted to GAEPD. Sites FST-002 and FST-003 were combined with FST-001 in third quarter 2003. FST-002 the Camp 
Oliver Landfill (SWMU 2) is located approximately 17 miles northeast of the Fort Stewart Military Reservation (FSMR) Garrison 
area on Fort Stewart Road 129. From the 1960s to 1979, the area was used for disposal of refuse from troop training activities 
and by nearby residents for open-pit burning. FST-003 TAC-X Landfill (SWMU 3) is located approximately 3.5 miles south-
southwest of Pembroke, GA and less than one mile southeast of Dean Field and the Noncommissioned Officer's Academy and 
was active from the 1960s until 1982. Based on findings presented in the revised final Phase II RFI report for 16 SWMUs at 
FSMR, a NFA required status was assigned to the investigation of both sites. CAPs were recommended to control the intrusive 
activities at SWMUs 2 and 3. In accordance with the approved CAPs by the GAEPD, 14 warning signs were installed at SWMU 2 
and 10 warning signs were installed at SWMU 3. LTM associated with these sites is incorporated with FST-001 site inspections 
and annual reports. Five year reviews for sites FST-001, 002, and 003 were conducted in FY05 and FY10. Warning signs located 
at SWMUs 1, 2, and 3 were found to be in good condition with no repairs required after last site inspection.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FST-011
Site Name: INACTIVE EOD AREA #4 (SWMU 11)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

198702........
198902........
199401........
200201........
200301........

198711
198912
200107
200209
204609

RIP Date: N/A

RC Date: 200209

Open detonation of unexploded ordnance (UXO) took place at inactive EOD area no. 4 (SWMU 11) from 1953 to 1975. The area 
is located 3 miles northeast of the cantonment area, about 2 miles south of Georgia Highway 144, and one mile northeast of 
Wright Army Airfield (WAAF).  Blast craters cover a one-acre tract that is overgrown with trees and brush. Wastes characterized 
at the site included excess powder bags, small arms rounds, artillery and mortar rounds, illuminating projectiles, bulk explosives, 
explosive residues, rocket propellant, high explosive grenades, and smoke grenades. A surface sweep was conducted by EOD 
personnel and surface explosive hazards were removed. Phase I RI analyses indicated that concentrations of arsenic, lead, and 
silver were greater than action levels and GAEPD required a Phase II RFI be conducted at this site. Fieldwork for this investigation
began second quarter FY98. The data was presented in the revised final Phase II RFI report that was submitted to GAEPD in the 
third quarter of FY00 and recommended an IC CAP and no further monitoring (constituents above screening levels were present 
and will remain on site).



The corrective actions for SWMUs 8, 9, and 11 were identified in the CAP for the inactive EOD Area located approximately 9 miles
northeast of the Garrison Area (SWMU 8), the inactive EOD Area located in the Red Cloud Range, Hotel Area (SWMU 9), and the
inactive EOD Area located approximately 3 miles northeast of the Garrison Area (SWMU 11 at FSMR, dated May 2001).



The corrective actions for SWMU 10 were identified in the CAP for the inactive EOD Area north of the Garrison Area (SWMU 10) 
dated July 2001. In accordance with approved CAPs for SWMUs 8, 9, 10, and 11, ICs were installed at each SWMU and are 
enforced through best management practices. The following physical items were installed at the SWMUs:

- SWMU 8 - fencing, two gates, and eight warning signs

- SWMU 9 - one warning sign

- SWMU 10 - fencing, one gate, and four warning signs around the smaller area of the SWMU

-SWMU 11 - fencing, one gate, and five warning signs



The O&M plan contained in each CAP required an annual inspection of each warning sign, fence, and gate(s) (if required) around 
each SWMU. Any damage identified during the inspection requires documentation. Sites FST-008, FST-009, and FST- 010 were
combined with FST-011 as of the third quarter 2003. The first annual corrective action progress report was submitted to GAEPD 
in FY04 and included SWMUs 8, 9, and 11. A site inspection of SWMU 10 was not performed because warning signs were not 
installed until second quarter FY04. Locks were reinstalled and documented by FSMR personnel in November 2010.



Five-year reviews for sites FST-008, FST-010 and FST-011 were conducted in FY05 and FY10. Diseased pine trees and 
natural occurring vegetation that were impacting the fences were removed by FTSW personnel and full integrity of the fences was 
reestablished. Per GAEPD letter, dated Oct. 20, 2011, approval was granted to defer annual inspection requirements required by 
the original CAP for FST-009 (SWMU No.9) until such time that this area of the range is closed or transferred. Warning signs 
located at SWMUs 8, 10, and 11 were found to be in good condition with no repairs required after last site inspection.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FST-011
Site Name: INACTIVE EOD AREA #4 (SWMU 11)

CLEANUP/EXIT STRATEGY
Land use ICs are in place. Annual site and sign inspections will be performed until base closure. The corrective action progress 
reports will be submitted in the third quarter of each fiscal year. Site and sign inspections for FST-008 and FST-010 will also be 
performed under FST-011. 
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Site ID: FST-013
Site Name: FIRE TRAINING AREA AT WAAF (SWMU 13)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............

198702........
198902........
199401........
199706........
200207........
200403........

198711
198912
200602
199712
200805
204609

RIP Date: 200805

RC Date: 204609

WAAF is located in Liberty County near the south entrance to FTSW, about 1.5 miles from the community of Hinesville. The 
former fire training area (FTA) is located on the northwest periphery of WAAF, about 3,100 feet northwest of the control tower, 
which is in the southern portion of the FSMR. FST-013 was formerly utilized as a training area for the airfield's firefighters from 
1982 until 1992. The former FTA consisted of a 5,000 square foot concrete pad with an integral berm, an oil/water separator 
(OWS) sump, underground piping, and an aboveground jet propellant number 4 (JP-4) fuel storage tank.



In 1997, an interim measures (IM) investigation was conducted to remove and properly dispose of the fire training facilities, 
including all structures, appurtenances, and soil that exceeded the preliminary cleanup targets established in the project 
specification. In September 1999, an RFI was conducted at FST-013. The nature and extent of groundwater contamination at this 
site was determined during the Phase II RFI activities and submitted to GAEPD. The Phase II RFI recommended the development
of a CAP in order to address groundwater contamination. The Phase II RFI was approved by GAEPD in April 2001. Results of 
baseline groundwater sampling activities, initiated in January 2001, indicated dissolved contamination near monitoring well MW-
12 was not decreasing. Therefore, additional soil sampling was conducted in the vicinity of MW-12 in December 2000 and 
confirmed a small source area remained.



In the first and second quarter FY02 an IRA was conducted to remove a portion of an 8-inch thick concrete pad, that covered a 
20- by 8-foot area.  The IRA also included the removal of approximately 337 tons of soil and the removal of MW-12. Remaining 
soil and groundwater contamination was addressed in the CAP that was submitted to GAEPD for review in the fourth quarter of 
FY02.  The CAP recommended no remediation be performed for the surface soil COC.  The remedial response objective for FST-
013 is to reduce the present concentrations of the site COCs in groundwater (benzene, ethylbenzene, 2- methylnaphthalene, and 
naphthalene) to RLs presented in the CAP. The BMP was modified to incorporate ICs for this site. The first round of annual 
sampling, conducted in the first quarter of FY03, included sampling of seven monitoring wells for VOCs, SVOCs, and natural 
attenuation parameters.  A CAP progress report for calendar year (CY) 2004 was submitted in the third quarter FY05. Comments 
on the CAP were received from GAEPD in February 2004. A response to the comments was submitted in the first quarter of FY06.


In April 2006, subsurface soil samples were collected along the abandoned pipeline to determine the extent of potential remaining 
subsurface soil contamination that may be influencing groundwater contamination. The CAP recommended MNA with ICs during 
the MNA period. It was determined that residual subsurface soil contamination is contributing to petroleum contamination in the 
groundwater and reducing available oxygen for natural attenuation. In FY07, a 15- by 15-foot area of soil was excavated to 
approximately 15 feet below ground surface (bgs).  In the second quarter FY08, a 20- by 20-foot area was excavated in the 
vicinity of the pipeline on the site to a depth of 15 feet or until groundwater was encountered. An application of an oxygen release 
compound (ORC) was applied to the floor of the excavation and the sidewalls. To further delineate the groundwater contamination
at the site, three new groundwater wells were installed. In March 2008, SpecPro Environmental Services mobilized and performed
an interim removal action. Groundwater monitoring well MW-18 was abandoned. The area of excavation covered an approximate 
area of 20 by 20 foot to a depth of 12 feet bgs. Upon completion of the excavation, three monitoring wells were installed.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FST-013
Site Name: FIRE TRAINING AREA AT WAAF (SWMU 13)

In May 2008, direct-push technology (DPT) was utilized to apply ORC® Advanced to nine injection points. The ORC impacted 
both the subsurface of a former excavation performed at this site and the groundwater downgradient of the newly excavated area.
A groundwater sampling event conducted in December 2008 showed that concentrations of benzene were either non-detect or 
had decreased from previous levels measured during the December 2007 sampling event. In October 2009, soil investigation 
activities were initiated at SWMU 13 to complete delineation of soils to background concentration or non-detect values. Annual 
groundwater monitoring activities were conducted Dec. 3, 2009. Laboratory analytical results identified five constituents (benzene,
naphthalene, chloroform, 2-methylnaphthalene, 1,1,2,2 tetrachloroethane) that exceeded the maximum contaminant levels 
(MCL). An additional phase of soil investigation was completed in April 2010. The results of the investigation were compared to 
values from the October 2009 investigation and it was determined that no correlation of the values reported was present. Based 
on this, the October 2009 laboratory data was considered uncharacteristic and disregarded. Based on the results of the soil 
investigations, it was recommended that no further delineation activities be requested for this site. In May 2010, groundwater 
samples were collected in an effort to complete delineation of benzene in groundwater. Laboratory analytical results showed no 
samples collected exceeded the reporting limits and based on these results, groundwater was determined to be adequately 
delineated in all directions. Annual groundwater monitoring activities were conducted in December 2010 on 10 monitoring wells 
on-site. Three wells included as part of the standard monitoring program were identified as having inadequate water and were 
unable to be sampled. Per the requirement issued by GAEPD in a letter dated Jan. 26, 2011, in order to achieve NFA, three

consecutive years of sampling with the concentrations of hazardous constituents must be below their respective remediation level.
Previously identified compounds in soil and groundwater have been delineated to concentrations below the approved RLs. No 
additional delineation activities are planned at the site. Based on the limited area of impact, the low concentrations of benzene 
present, and the evidence of enhanced biodegradation being present, continued annual groundwater monitoring is recommended.
Annual gauging and sampling will continue with groundwater samples being submitted for laboratory analysis until concentrations 
drop below the approved RLs for three consecutive monitoring events. In July 2013, the installation submitted the calendar year 
2013 CAP for SWMU 13, former FTA at WAAF, dated July 2013, to the GAEPD. The installation received a GAEPD letter dated 
April 11, 2016 which included approval comments based on their review of historical analytical results, to only monitor for the 
remaining established COC above its remedial level (benzene). Annual groundwater monitoring was conducted in the third quarter
of FY14. This site was included in a new FY15 PBA contract that was awarded in March 2015. The required annual groundwater 
monitoring event for 2015 was included in the PBA base contract. The Defense Environmental Restoration Program (DERP) 
manual requires 30 years of continual monitoring unless a finite number of years are specified to reach the sites alternate 
concentration limit (ACL) for groundwater.




CLEANUP/EXIT STRATEGY
It is recommended that further MNA be continued as a remedy for groundwater at the site as detailed in the 2006 CAP Report.  
Following three consecutive annual monitoring events with no detections exceeding the RLs, a request for NFA determination will 
be submitted to GAEPD.  Upon receipt of approval of the NFA, all site monitoring wells will be properly abandoned and a site 
closeout report will be submitted to GAEPD.
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Site ID: FST-024
Site Name: OLD PAINT BOOTH (SWMU 24B)Bld 1056 

Groundwater samples were collected in February and April 2009 and based on the results, it was deduced that the impacts of the 
soil contamination had not leached to the groundwater. In FY10, excavation of the area with soil contamination was conducted. A 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

198702........
198902........
199401........
200306........
200310........

198711
198912
200409
200409
201606

RIP Date: 200409

RC Date: 201606

Site FST-024 consists of two sub-sites: the Radiator Repair Shop (SWMU 24A) and the Old Paint Booth (SWMU 24B). The 
Radiator Repair Shop (SWMU 24A) was located inside Building 1070, which burned down in February 1993. The shop was in 
operation from 1980 to 1992. Radiators were repaired by descaling and soaking them in an aqueous solution of sodium hydroxide.
The radiator was then leak tested using a fluorescent dye and painted in a wet curtain spray paint booth located in Building 1056. 
Based on sampling results, there is no evidence of contamination at this sub-site. Therefore, SWMU 24A is RC and the GAEPD 
approved an NFA status. The Old Paint Booth (SWMU 24B) was located in Building 1056 and was used for painting operations. 
The facility has not been used for painting operations in more than 20 years, according to personnel who work in the building. The 
fieldwork for the RI was conducted in the second quarter of FY98. A Phase II RFI was conducted in the first quarter of FY00 and 
indicated moderate levels (above action levels) of VOCs, SVOCs, and RCRA metals in surface soil, subsurface soil and 
groundwater. The Phase II RFI addendum for this site was submitted to GAEPD in the fourth quarter of FY00. Comments were 
received in April 2001 and a revised Phase II RFI addendum was submitted to GAEPD in July 2001. In accordance with the 
recommendations of the Phase II RFI, a CAP was developed and submitted in the fourth quarter of FY02.  The selected corrective
action alternative for remediation of surface soil was ICs and groundwater monitoring. The BMP was modified to incorporate ICs 
at this site. The first round of biannual groundwater monitoring was conducted in the fourth quarter of FY03; it included six wells 
for VOCs, SVOCs, and RCRA metals. Subsequent sampling results indicate that groundwater contamination is now below action 
levels. In FY04, confirmatory soil samples were collected below the building slab, the soil results indicated no additional 
subsurface soil actions are needed. Demolition of Building 1056 was scheduled for 2006 and 2007. 



The remedial alternatives developed for PAH in surface soil in the CAP (SAIC 2000) remain applicable. In CY07, confirmatory soil 
samples were collected in the locations of elevated PAH concentrations and one lower concentration point to evaluate the 
progress of the natural attenuation in the soil. Fort Stewart requested the biannual groundwater monitoring scheduled for CY07 
not be conducted because groundwater sampling results did not indicate any new contaminants of potential concern (COPC) and 
the confirmation that potential COPC from the CY03 biannual groundwater sampling were not COPC. Therefore, the development 
of RLs or corrective action for constituents evaluated in groundwater is not required. The GAEPD responded to the request stating
that another round of groundwater sampling was needed because the rationale for eliminating tetrachloroethylene (PCE) as a 
COPC was not clear. If a constituent is above its USEPA Region 3 risk-based concentration (RBC), it is a COPC and a risk 
evaluation must be performed. Low concentrations of PAH COCs were detected in the confirmation surface soil samples 
collected. Only one confirmation surface soil sample indicated benzo(a)pyrene as a COC above its RL of 890 milligrams per 
kilogram (mg/kg). The CAP progress report (SAIC 2008) recommended a second confirmatory sample be collected in December 
2008 to evaluate if the concentration continued to attenuate below the established RL. Due to low-level naphthalene, 2-
methylnaphthalene, and carbon disulfide detections in groundwater in a background well, GAEPD requested that additional 
investigation be conducted to delineate the detections in addition to a new background well being installed. In February 2009, a 
confirmation soil sample was collected and the results indicated that benzo(a)pyrene exceeded the established soil RL of 890 
micrograms per kilogram (ug/kg).

RRSE: LOW

Regulatory Driver: RCRA



Final FORT STEWART Installation Action Plan - 44

Site ID: FST-024
Site Name: OLD PAINT BOOTH (SWMU 24B)Bld 1056 

10- by 10-foot area was excavated to a depth of 1 foot bgs. Confirmation soil samples were taken to confirm all soils that 
exceeded the soil RLs for benzo(a)pyrene were removed. One of the sidewall confirmation soil samples from the excavation 
exceeded the RL for benzo(a)pyrene. In a letter dated April 22, 2010, GAEPD requested that the CAP addendum be rescinded 
and the SVOCs in surface soil be handled separately from the SWMU 24B. Fort Stewart prepared a CAP progress report for 
SWMU 24B requesting NFA for SWMU 24B and to disassociate the PAH detections in surface soil from SWMU 24B. At the same 
time, Fort Stewart prepared an SWMU assessment report (SAR) for the PAH detections in surface soil to show that the 
associated contamination was the result of old asphalt paving and current activities ongoing in the general area and not those 
associated with the former paint booth. In a letter dated July 14, 2011, Fort Stewart recommended that no further investigation or 
remediation of the PAHs in surface soil be required. The cumulative results of the historical investigations indicated that there 
were no COCs in soil or groundwater associated with SWMU 24B. In a letter dated Dec. 9, 2011, GAEPD stated that there are no 
site-related contaminants remaining at the Old Radiator Shop/Paint Booth that exceed GAEPD approved risk-based levels. The 
installation received a GAEPD letter dated Feb. 22, 2013, approving NFA and requiring industrial LUCs be implemented for this 
site. A site closeout report was resubmitted requesting no industrial LUCs at this site due to it being an active motor pool.




CLEANUP/EXIT STRATEGY
A letter request will be made to GAEPD to not implement LUCs for FST-24B due to the site currently serving as an active motor 
pool.
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Site ID: FST-026
Site Name: FORMER 724TH TANKER PURG STN (SWMU 26)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............

198702........
198902........
199401........
199608........
200002........
200306........

198711
198912
200409
200407
201103
204609

RIP Date: 201103

RC Date: 204609

The former 724th Tanker Purging Station (SWMU 26) is located on the western portion of the cantonment area near the fuel truck 
parking lot. The Tanker Purging Station is an area where tanker trailers that transported JP-4 jet fuel, diesel, and motor gasoline 
(MOGAS) were routinely cleaned. It consisted of an underground waste oil tank (FST-25A1, Tank 4A) and a 10,000-gallon 
aboveground storage tank (AST) that received recycled water after phase separation. Visual inspection of the area indicated the 
associated OWS had overflowed and petroleum residues were on the ground near the tank and on the edge of the drainage ditch 
adjacent to the tank. The Phase I RFI report documented total petroleum hydrocarbon (TPH) concentrations in soil samples. 
These concentrations exceeded GAEPD guidelines, confirming a release occurred at this site. In August 1996, IRA activities were 
conducted to address soil contamination. Activities included removal of the underground waste oil tank, the OWS, the 10,000-
gallon AST, and the pump system for the facility. In addition, 500 cubic yards (cy) of contaminated soil were removed from the 
site. The site was backfilled with clean material, seeded, and erosion control measures were installed. A Phase II RFI report was 
required by GAEPD to define the extent of contamination; the fieldwork was completed in August 1997. Free-product was 
detected in one well in September 1998. 



The revised Final Phase II RFI Report was submitted to GAEPD in November 1998 and approved in January 1999. The report 
recommended preparation of a CAP and was submitted to GAEPD in July 1999. The CAP recommended groundwater and soil 
remediation using in situ oxidation (such as PHOSTer® II technology) to enhance bioremediation, and confirmatory sampling. In 
January 2000, product removal was completed and the CAP was approved by GAEPD. The PHOSter® II enhanced 
bioremediation system was installed in January 2000 and began operation in February 2000. The baseline sampling event 
indicated the horizontal extent of groundwater contamination was not fully delineated. Therefore, additional site investigation was 
conducted in the third quarter of FY00, delineating the site to a 500- by 250-foot area (three times the original size). Monthly 
groundwater data from August 2000 and September 2000 indicated the dissolved plume was not fully delineated. Based on the 
analytical groundwater data results presented in the Third Annual CAP Progress Report dated January 2001, further soil 
excavation was determined necessary in order to address the high levels of benzene concentrations detected in the soil. 



In January 2001, a soil IRA removed approximately 2,700 cy and confirmatory sampling indicated that the bottom and northwest 
wall of the excavation contained hydrocarbon contamination above site-specific RLs. Additional injectors and monitoring wells 
were installed in March 2001 to extend the PHOSTer® II treatment system and complete the delineation of the horizontal extent of
the BTEX contamination to five parts per billion (ppb). The PHOSTer® II system including the injector assemblies and tubing were
removed from the site. Quarterly sampling of groundwater began at the site in March 2002. The eighth semiannual progress report
was submitted to GAEPD in the third quarter of FY03, recommending additional soil samples be collected in order to define the 
extent of the contamination bound in the clay layer. Seasonal variations coupled with the effects of a long drought introduced 
significant complications. The ninth annual progress report was submitted to GAEPD in the fourth quarter of FY04. Source 
delineation (membrane interface probe-contaminant depth profile screening) and installation of deep wells were completed in 
FY04. Installation of the additional wells indicated the benzene contamination in the source area and immediate vicinity to be 
shallow, above 15 feet bgs.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FST-026
Site Name: FORMER 724TH TANKER PURG STN (SWMU 26)

The resistivity probes indicated a clay layer in the downgradient area approximately 15- to 20-feet bgs. The September 2005 
groundwater sampling event did not indicate significant changes in the benzene concentrations in source area wells or those in 
the immediate vicinity of the source area. Installation of additional wells helped delineate the extent of the downgradient deep 
benzene plume. The October 2006 groundwater event indicated a significant increase in benzene concentrations in the source  
area wells and those in the immediate vicinity of the source area. Three new monitoring wells (two shallow and one deep) were 
installed. Twenty new monitoring wells in the area defined by the new suspected soil contamination, as determined by the DPT 
investigations, were sampled. In 2007, an additional soil investigation was conducted to evaluate the impacts remaining within the 
clay at the source area. In December 2008 and June 2009, groundwater samples were collected from 30 monitoring wells at 
SWMU 26. Seven of the samples collected in December 2008 exceeded the site RL of 5 micrograms per liter (µg/L) for benzene. 
Seven of the 30 groundwater monitoring wells sampled in December 2008 exceeded the site RL for benzene and again in June 
2009. In May 2009, a CAP addendum was submitted to GAEPD to address the residual impacts in the soil and the deep 
groundwater at SWMU 26. As part of the addendum, a site-specific conceptual model was developed to determine the presence 
and movement of benzene in the surficial aquifer system.  The corrective action included source removal through soil excavation 
in December 2010 and aerobic degradation of benzene through biosparging. The excavation was completed in the first and 
second quarter of FY11. The biosparge system was installed in the third quarter of FY11 and has been operational through FY12. 
Semiannual groundwater monitoring will continue to evaluate the effectiveness of the corrective action activities. Due to the 
continual benzene impacts to the deep groundwater, the biosparge system was scheduled to operate during 2014 and 
semiannual groundwater monitoring events were performed. A new PBA contract was awarded for this site in FY15 to continue 
operation of the biosparge system and the semiannual monitoring events of 34 monitoring wells.




CLEANUP/EXIT STRATEGY
When the site reaches the approved RLs, a recommendation will be submitted to GAEPD requesting NFA.  Upon receipt of 
approval of the NFA, all site wells will be abandoned and a well abandonment report will be submitted to GAEPD.
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Site ID Site Name NFA Date Documentation
FST-002

FST-003

FST-004

FST-008

FST-009

FST-010

FST-012

FST-014

FST-017

FST-018

FST-019

FST-020

FST-022

FST-023

FST-025AA

FST-025B

FST-025BA

FST-025BB

CAMP OLIVER LANDFILL (SWMU 2)

TAC-X LANDFILL (SWMU 3)

BURN PITS 4A THROUGH 4G (SWMUS 4A-4G)

INACTIVE EOD AREA #1 (SWMU 8)

INACTIVE EOD AREA #2 (SWMU 9)

INACTIVE EOD AREA #3 (SWMU 10)

ACTIVE EOD AREA (SWMUS 12A/12B/12C)

OLD FIRE TRAINING AREA (SWMU 14)

DRMO HAZ. WASTE STORAGE AREA (SWMU 17)

IND. WASTEWATER TREATMENT PLT (SWMU 18)

OLD SLUDGE DRYING BEDS (SWMU 19)

LAND APPLICATION SYSTEM (SWMU 20)

DPW WASTE OIL TANKS (SWMU 22)

WRIGHT ARMY AIRFD WATER POL PT (SWMU 23)

UST BLDG 1840

UST BLDG 1820

UST BLDG 1833

UST BLDG 1833

200305

200305

199906

200209

200305

200309

199608

200009

200009

199608

200009

199606

199708

199606

199608

199702

199412

199412

This site was closed and is currently 
tracked under FST-001
This site was closed and is currently 
tracked under FST-001
RFI recommending NFA approved June 1,
1999
This site was closed and is currently 
tracked under FST-011
This site was closed and is currently 
tracked under FST-011
This site was closed and is currently 
tracked under FST-011
This site is being addressed under CC 
program site.
Verbal approval Fall 2000 Revised Final 
Phase II RFI approved Dec. 8, 2000
Verbal approval Fall 2000 Revised Final 
Phase II RFI approved Dec. 8, 2000
Transferred to CC program- and has NFA

Phase II RFI submitted to GAEPD April 
14, 2000
Site active and operates under NPDES 
permit.
No Further Action, Approved By GAEPD 
(August 1997 SUBPART B PERMIT).
Active site no further action required.

UST 4A site transferred under FST-25A3.
Received letter of approval from GAEPD 
for NFA dated 199811.
UST No.7 received letter of approval from 
GAEPD dated 200001.
UST 8, listed as RC reason due to the fact
that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 9, listed as RC reason due to the fact
that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FST-025C

FST-025CA

FST-025CB

FST-025D

FST-025DB

FST-025EA

FST-025EB

FST-025F

FST-025FA

FST-025FB

FST-025G

UST BLDG 1820

UST BLDG 1810

UST BLDG 1811

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

UST BLDG 1720

199412

199702

199707

199709

199709

199709

199611

199709

199701

199412

199412

E,RA funds would be appropriate.

UST 10, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations.
 However, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST No.13 was removed in FY95, 
received letter of approval of NFA from 
GAEPD dated Jan. 19, 2000.
UST No.14 was removed in FY95, 
received letter of approval for NFA dated 
July 23, 1997.
UST No.17 was removed in FY95, 
received letter of approval for NFA from 
GAEPD dated Sept. 11, 1997.
UST No.19 was removed in FY95, 
received letter of approval from GAEPD 
for NFA dated Sept. 11, 1997.
UST 21 was removed in FY95, received 
letter of approval from GAEPD for NFA 
dated Sept. 11, 1997.
UST 22 was removed in FY95, received 
letter of approval from GAEPD for NFA 
dated April 13, 1999.
UST 23 was removed in FY95, received 
letter of approval from GAEPD for NFA 
dated Sept. 11, 1997.
UST 24 was removed in FY96, received 
letter of approval from GAEPD for NFA 
dated Jan. 17, 1997.
UST 25, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 26, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FST-025GA

FST-025GB

FST-025IA

FST-025IB

FST-025J

UST BLDG 1720

UST BLDG 1720

UST BLDG 1514

UST BLDG 1514

UST BLDG 1542

199412

199412

199412

199412

199912

been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 27, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 28A, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 39, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 40, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 42 was removed in FY96, received 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FST-025JA

FST-025K

FST-025KA

FST-025L

FST-025LA

FST-025N

UST BLDG 1175

UST BLDG 1170

UST BLDG 1170

UST BLDG 1160

UST BLDG 1160

UST BLDG 1130

199905

199412

199412

199412

199412

199707

letter of approval from the GAEPD for 
NFA dated Nov. 2, 1999.
UST 45 was removed in FY96, received 
letter of approval from the GAEPD for 
NFA dated May 7, 1999.
UST 46, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 47, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 59, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 60, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 64A was removed in FY95, received 
letter of approval from the GAEPD for 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FST-025PA

FST-025QA

FST-025S

FST-025SA

FST-025T

FST-025TA

UST BLDG 1280

UST BLDG 1223

UST BLDG 1286

UST BLDG 1285

UST BLDG 1284

UST BLDG 1283

199808

199808

199412

199412

199412

199412

NFA dated July 23, 1997.

UST 74 was removed in FY95, received 
letter of approval from the GAEPD for 
NFA dated August 1998.
UST 76 was removed in FY95, received 
letter of approval from the GAEPD for 
NFA dated August 1998.
UST 83, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 84, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 85, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to be listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.
UST 86, listed as RC reason due to the 
fact that the UST is a non-regulated flow-
through vessel.  Therefore, it should not 
have been registered with the GAEPD.  
Installation requested that this site be 
delisted. Investigation of the site has not 
been conducted, as it is not required by 
Federal and/or State rules and regulations;
however, if the GAEPD ever requires the 
UST to hbe listed as a regulated tank 
and/or requires investigation of the site, 
E,RA funds would be appropriate.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FST-025V

FST-025VA

FST-025XA

FST-025YA

FST-025Z1

FST-025ZA

FST-025ZB

FST-025ZD

FST-025ZH

FST-025ZI

FST-025ZJ

FST-025ZK

FST-025ZL

FST-025ZM

FST-025ZO

FST-025ZP

FST-025ZQ

FST-025ZR

FST-025ZU

FST-025ZV

UST BLDG 1330

UST BLDG 1323/28

UST BLDG 1339A

UST BLDG 1349

UST BLDG 241

UST BLDG 260

UST BLDG 260

UST BLDG 230

UST BLDG 4502

UST BLDG 4502

UST BLDG 4502

UST BLDG 4502

UST BLDG 4502

UST BLDG 4520

UST BLDG 4577

UST BLDG 4577

UST BLDG 4577

UST BLDG 4577

UST BLDG 4578

UST BLDG 4586

200003

199901

199803

199808

199807

199904

199905

199811

199806

199905

199905

199905

199806

199811

199807

199807

199807

199807

199803

199808

UST 93 received letter of approval from 
the GAEPD for NFA dated March 16, 
2001.
UST 94 was removed in FY96, received 
letter of approval from the GAEPD for 
NFA dated Jan. 11, 1999.
UST 94C was removed in FY96, received 
letter of approval from the GAEPD for 
NFA dated March 3, 1998.
UST 100A was removed in FY96, 
received letter of approval from the 
GAEPD for NFA dated Aug. 14, 1998.
UST 241 received letter of approval from 
the GAEPD for NFA dated July 31, 1998.
UST 201A received letter of approval from
the GAEPD for NFA dated April 20, 2001.
UST 201B received letter of approval from
the GAEPD for NFA dated April 20, 2001.
UST 207A was removed in FY96, 
received letter of approval from the 
GAEPD for NFA dated November 1998.
UST 216 was removed in FY96, received 
letter of approval from the GAEPD for 
NFA dated June 1998.
UST 217 was removed in FY97, received 
letter of approval from the GAEPD for 
NFA dated May 1999.
UST 218 was removed in FY95, received 
letter of approval from the GAEPD for 
NFA dated May 1997.
UST 219 received letter of approval from 
the GAEPD for NFA dated May 1999.
UST 220 received letter of approval from 
the GAEPD for NFA dated June 1998.
UST 224 received letter of approval from 
the GAEPD for NFA dated November 
1998.
UST 228 was removed in FY96, received 
letter of approval from the GAEPD for 
NFA dated July 1998.
UST 229 was removed in FY95, received 
letter of approval from the GAEPD for 
NFA dated July 1998.
UST 230 was removed in FY95, received 
letter of approval from the GAEPD for 
NFA dated July 1998.
UST 231 was removed in FY95, received 
letter of approval from the GAEPD for 
NFA dated July 1998.
UST 237 was removed in FY95, received 
letter of approval from the GAEPD for 
NFA dated March 1998.
UST 238 was removed in FY96, received 
letter of approval from the GAEPD for 
NFA dated Aug. 1998.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FST-025ZX

FST-027

FST-028

FST-029

FST-030

FST-031

FST-032

FST-033

FST-034

FST-035

FST-25A1

FST-25A2

FST-25A3

PBA@Stewart

UST BLDG 241

MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V)

724TH BATTERY SHOP (SWMU 28)

EVANS ARMY HELIPRT POL FACTY (SWMU 29)

RECIRCULATING WASH IMPOUNDMENT (SWMU 30)

DPW ASPHALT TANKS (SWMU 31)

SUPPLY DIESEL TANK (SWMU 32)

DPW PESTICIDE WAREHOUSE (SWMU 33)

DPW EQUIPMENT WASH RACK (SWMU 34)

WAAF BULK FUEL SYSTEM (SWMU 35)

FORMER UNDERGROUND STORAGE TANKS: GRP I

FORMER UNDERGROUND STORAGE TANKS: GRP II

FORMER USTS: GR III, various phases

Funding PBA at Stewart

199907

200204

199606

199606

199507

200009

199608

199606

199606

201105

200008

200008

201508

201312

UST 243 was removed in FY96, received 
letter of approval from the GAEPD for 
NFA dated July 1999.
This site was transferred to CC program

Active site no further action required.

This site is being addressed under CC 
program site.
Active site no further action required.

Revised Final Phase II RFI approved by 
the GAEPD
Active site no further action required.

Active site no further action required.

Active site no further action required.

Active site No Further Action Required 
(NFA). Fourth Quarter Monitoring Report 
Requesting NFA.
Numerous UST sites with NFA letters from
State. 
Numerous UST sites with NFA letters from
State. 
Numerous UST sites with NFA letters from
GA EPD.
Funding Site Only.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198702

1988

1990

PA

RFA

ISC

INV

SI

RFA
CS

(FST-019 - OLD SLUDGE DRYING BEDS (SWMU 19), FST-020 - LAND APPLICATION SYSTEM (SWMU 20),
FST-023 - WRIGHT ARMY AIRFD WATER POL PT (SWMU 23), FST-025BA - UST BLDG 1833, FST-025BB 
- UST BLDG 1833, FST-025C - UST BLDG 1820, FST-025FB - UST BLDG 1720, FST-025G - UST BLDG 
1720, FST-025GA - UST BLDG 1720, FST-025GB - UST BLDG 1720, FST-025IA - UST BLDG 1514, FST-
025IB - UST BLDG 1514, FST-025K - UST BLDG 1170, FST-025KA - UST BLDG 1170, FST-025L - UST 
BLDG 1160, FST-025LA - UST BLDG 1160, FST-025S - UST BLDG 1286, FST-025SA - UST BLDG 1285, 
FST-025T - UST BLDG 1284, FST-025TA - UST BLDG 1283, FST-027 - MOTOR POOL OIL/WTR SPTRS 
(SWMUS 27A-27V), FST-028 - 724TH BATTERY SHOP (SWMU 28), FST-029 - EVANS ARMY HELIPRT 
POL FACTY (SWMU 29), FST-030 - RECIRCULATING WASH IMPOUNDMENT (SWMU 30), FST-031 - DPW 
ASPHALT TANKS (SWMU 31), FST-032 - SUPPLY DIESEL TANK (SWMU 32), FST-033 - DPW PESTICIDE 
WAREHOUSE (SWMU 33), FST-034 - DPW EQUIPMENT WASH RACK (SWMU 34))
(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-002 - CAMP OLIVER LANDFILL (SWMU 2), 
FST-003 - TAC-X LANDFILL (SWMU 3), FST-004 - BURN PITS 4A THROUGH 4G (SWMUS 4A-4G), FST-
009 - INACTIVE EOD AREA #2 (SWMU 9), FST-010 - INACTIVE EOD AREA #3 (SWMU 10), FST-011 - 
INACTIVE EOD AREA #4 (SWMU 11), FST-012 - ACTIVE EOD AREA (SWMUS 12A/12B/12C), FST-013 - 
FIRE TRAINING AREA AT WAAF (SWMU 13), FST-014 - OLD FIRE TRAINING AREA (SWMU 14), FST-017 -
DRMO HAZ. WASTE STORAGE AREA (SWMU 17), FST-018 - IND. WASTEWATER TREATMENT PLT 
(SWMU 18), FST-024 - OLD PAINT BOOTH (SWMU 24B)Bld 1056 , FST-026 - FORMER 724TH TANKER 
PURG STN (SWMU 26))
(FST-025AA - UST BLDG 1840, FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB -
UST BLDG 1811, FST-025D - UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG 
1720, FST-025EB - UST BLDG 1720, FST-025F - UST BLDG 1720, FST-025FA - UST BLDG 1720, FST-
025J - UST BLDG 1542, FST-025JA - UST BLDG 1175, FST-025N - UST BLDG 1130, FST-025PA - UST 
BLDG 1280, FST-025QA - UST BLDG 1223, FST-025V - UST BLDG 1330, FST-025VA - UST BLDG 1323/28,
FST-025XA - UST BLDG 1339A, FST-025YA - UST BLDG 1349, FST-025Z1 - UST BLDG 241, FST-025ZA -
UST BLDG 260, FST-025ZB - UST BLDG 260, FST-025ZD - UST BLDG 230, FST-025ZH - UST BLDG 4502, 
FST-025ZI - UST BLDG 4502, FST-025ZJ - UST BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025ZL - 
UST BLDG 4502, FST-025ZM - UST BLDG 4520, FST-025ZO - UST BLDG 4577, FST-025ZP - UST BLDG 
4577, FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577, FST-025ZU - UST BLDG 4578, FST-
025ZV - UST BLDG 4586, FST-025ZX - UST BLDG 241)
(FST-025ZB - UST BLDG 260)

(FST-019 - OLD SLUDGE DRYING BEDS (SWMU 19), FST-020 - LAND APPLICATION SYSTEM (SWMU 20),
FST-025BA - UST BLDG 1833, FST-025BB - UST BLDG 1833, FST-025C - UST BLDG 1820, FST-025FB - 
UST BLDG 1720, FST-025G - UST BLDG 1720, FST-025GA - UST BLDG 1720, FST-025GB - UST BLDG 
1720, FST-025IA - UST BLDG 1514, FST-025IB - UST BLDG 1514, FST-025K - UST BLDG 1170, FST-
025KA - UST BLDG 1170, FST-025L - UST BLDG 1160, FST-025LA - UST BLDG 1160, FST-025S - UST 
BLDG 1286, FST-025SA - UST BLDG 1285, FST-025T - UST BLDG 1284, FST-025TA - UST BLDG 1283, 
FST-027 - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V), FST-028 - 724TH BATTERY SHOP (SWMU 
28), FST-029 - EVANS ARMY HELIPRT POL FACTY (SWMU 29), FST-030 - RECIRCULATING WASH 
IMPOUNDMENT (SWMU 30), FST-031 - DPW ASPHALT TANKS (SWMU 31), FST-032 - SUPPLY DIESEL 
TANK (SWMU 32), FST-033 - DPW PESTICIDE WAREHOUSE (SWMU 33), FST-034 - DPW EQUIPMENT 
WASH RACK (SWMU 34))
(FST-008 - INACTIVE EOD AREA #1 (SWMU 8))
(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-002 - CAMP OLIVER LANDFILL (SWMU 2), 
FST-003 - TAC-X LANDFILL (SWMU 3), FST-004 - BURN PITS 4A THROUGH 4G (SWMUS 4A-4G), FST-
009 - INACTIVE EOD AREA #2 (SWMU 9), FST-010 - INACTIVE EOD AREA #3 (SWMU 10), FST-011 - 
INACTIVE EOD AREA #4 (SWMU 11), FST-012 - ACTIVE EOD AREA (SWMUS 12A/12B/12C), FST-013 - 
FIRE TRAINING AREA AT WAAF (SWMU 13), FST-014 - OLD FIRE TRAINING AREA (SWMU 14), FST-017 -
DRMO HAZ. WASTE STORAGE AREA (SWMU 17), FST-018 - IND. WASTEWATER TREATMENT PLT 
(SWMU 18), FST-024 - OLD PAINT BOOTH (SWMU 24B)Bld 1056 , FST-026 - FORMER 724TH TANKER 
PURG STN (SWMU 26))

Past Phase Completion Milestones
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 ScheduleIRP

1993

1994

1995

1996

1997

INV

PA

RI/FS

SI
RFI/CMS

ISC

IRA

ISC
INV

RI/FS
INV

IRA

IRA

SI
INV

CAP

(FST-025AA - UST BLDG 1840, FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB -
UST BLDG 1811, FST-025D - UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG 
1720, FST-025EB - UST BLDG 1720, FST-025F - UST BLDG 1720, FST-025FA - UST BLDG 1720, FST-
025J - UST BLDG 1542, FST-025JA - UST BLDG 1175, FST-025N - UST BLDG 1130, FST-025PA - UST 
BLDG 1280, FST-025QA - UST BLDG 1223, FST-025VA - UST BLDG 1323/28, FST-025XA - UST BLDG 
1339A, FST-025YA - UST BLDG 1349, FST-025Z1 - UST BLDG 241, FST-025ZA - UST BLDG 260, FST-
025ZD - UST BLDG 230, FST-025ZH - UST BLDG 4502, FST-025ZI - UST BLDG 4502, FST-025ZJ - UST 
BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025ZO - UST BLDG 4577, FST-025ZP - UST BLDG 4577, 
FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577, FST-025ZU - UST BLDG 4578)

(FST-022 - DPW WASTE OIL TANKS (SWMU 22))

(FST-020 - LAND APPLICATION SYSTEM (SWMU 20), FST-028 - 724TH BATTERY SHOP (SWMU 28), 
FST-030 - RECIRCULATING WASH IMPOUNDMENT (SWMU 30), FST-032 - SUPPLY DIESEL TANK 
(SWMU 32), FST-033 - DPW PESTICIDE WAREHOUSE (SWMU 33), FST-034 - DPW EQUIPMENT WASH 
RACK (SWMU 34))
(FST-023 - WRIGHT ARMY AIRFD WATER POL PT (SWMU 23))
(FST-012 - ACTIVE EOD AREA (SWMUS 12A/12B/12C), FST-018 - IND. WASTEWATER TREATMENT PLT 
(SWMU 18))
(FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP I, FST-25A2 - FORMER UNDERGROUND 
STORAGE TANKS: GRP II, FST-25A3 - FORMER USTS: GR III, various phases)

(FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB - UST BLDG 1811, FST-025D - 
UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG 1720, FST-025F - UST BLDG 
1720, FST-025N - UST BLDG 1130, FST-025QA - UST BLDG 1223, FST-025ZI - UST BLDG 4502, FST-
025ZJ - UST BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025ZL - UST BLDG 4502, FST-025ZO - UST 
BLDG 4577, FST-025ZP - UST BLDG 4577, FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577, 
FST-025ZU - UST BLDG 4578)
(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))
(FST-025ZL - UST BLDG 4502)

(FST-029 - EVANS ARMY HELIPRT POL FACTY (SWMU 29))
(FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP I, FST-25A2 - FORMER UNDERGROUND 
STORAGE TANKS: GRP II)
(FST-025AA - UST BLDG 1840, FST-025EB - UST BLDG 1720, FST-025FA - UST BLDG 1720, FST-025J - 
UST BLDG 1542, FST-025JA - UST BLDG 1175, FST-025PA - UST BLDG 1280, FST-025V - UST BLDG 
1330, FST-025VA - UST BLDG 1323/28, FST-025XA - UST BLDG 1339A, FST-025YA - UST BLDG 1349, 
FST-025Z1 - UST BLDG 241, FST-025ZA - UST BLDG 260, FST-025ZB - UST BLDG 260, FST-025ZD - 
UST BLDG 230, FST-025ZH - UST BLDG 4502, FST-025ZM - UST BLDG 4520, FST-025ZV - UST BLDG 
4586, FST-025ZX - UST BLDG 241)

(FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP I, FST-25A2 - FORMER UNDERGROUND 
STORAGE TANKS: GRP II)
(FST-022 - DPW WASTE OIL TANKS (SWMU 22))
(FST-025ZV - UST BLDG 4586, FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35), FST-25A3 - FORMER 
USTS: GR III, various phases)
(FST-025B - UST BLDG 1820, FST-025CA - UST BLDG 1810, FST-025CB - UST BLDG 1811, FST-025D - 
UST BLDG 1720, FST-025DB - UST BLDG 1720, FST-025EA - UST BLDG 1720, FST-025F - UST BLDG 
1720, FST-025N - UST BLDG 1130, FST-025QA - UST BLDG 1223, FST-025ZI - UST BLDG 4502, FST-
025ZJ - UST BLDG 4502, FST-025ZK - UST BLDG 4502, FST-025ZO - UST BLDG 4577, FST-025ZP - UST 
BLDG 4577, FST-025ZQ - UST BLDG 4577, FST-025ZR - UST BLDG 4577, FST-025ZU - UST BLDG 4578)
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 ScheduleIRP

1998

1999

2000

2001

2002

2003

2004

2006

2008

2010

2011

IRA
INV

CAP
INV
RFI/CMS
IRA

RI/FS
RFI/CMS

CAP

CAP
CMI(C)

RFI/CMS

RI/FS
RFI/CMS
CMI(C)

CMI(C)
IRA
LTM

CMI(C)
RFI/CMS

CAP
IRA

RFI/CMS

RFA
CMI(C)

IMP(C)

IMP(O)
CMI(C)

(FST-013 - FIRE TRAINING AREA AT WAAF (SWMU 13))
(FST-025ZM - UST BLDG 4520)

(FST-025VA - UST BLDG 1323/28)
(FST-025V - UST BLDG 1330, FST-025ZX - UST BLDG 241)
(FST-004 - BURN PITS 4A THROUGH 4G (SWMUS 4A-4G))
(FST-031 - DPW ASPHALT TANKS (SWMU 31))

(FST-019 - OLD SLUDGE DRYING BEDS (SWMU 19), FST-031 - DPW ASPHALT TANKS (SWMU 31))
(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-014 - OLD FIRE TRAINING AREA (SWMU 
14), FST-017 - DRMO HAZ. WASTE STORAGE AREA (SWMU 17))
(FST-025V - UST BLDG 1330, FST-25A1 - FORMER UNDERGROUND STORAGE TANKS: GRP I, FST-25A2
- FORMER UNDERGROUND STORAGE TANKS: GRP II)

(FST-25A3 - FORMER USTS: GR III, various phases)
(FST-001 - POST SOUTH CENTRAL LANDFILL (SWMU 1), FST-002 - CAMP OLIVER LANDFILL (SWMU 2), 
FST-003 - TAC-X LANDFILL (SWMU 3), FST-009 - INACTIVE EOD AREA #2 (SWMU 9))
(FST-002 - CAMP OLIVER LANDFILL (SWMU 2), FST-003 - TAC-X LANDFILL (SWMU 3), FST-009 - 
INACTIVE EOD AREA #2 (SWMU 9), FST-010 - INACTIVE EOD AREA #3 (SWMU 10), FST-011 - INACTIVE 
EOD AREA #4 (SWMU 11))

(FST-027 - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))
(FST-008 - INACTIVE EOD AREA #1 (SWMU 8))
(FST-011 - INACTIVE EOD AREA #4 (SWMU 11))

(FST-010 - INACTIVE EOD AREA #3 (SWMU 10))
(FST-25A3 - FORMER USTS: GR III, various phases)
(FST-002 - CAMP OLIVER LANDFILL (SWMU 2), FST-003 - TAC-X LANDFILL (SWMU 3), FST-009 - 
INACTIVE EOD AREA #2 (SWMU 9))

(FST-024 - OLD PAINT BOOTH (SWMU 24B)Bld 1056 )
(FST-024 - OLD PAINT BOOTH (SWMU 24B)Bld 1056 , FST-026 - FORMER 724TH TANKER PURG STN 
(SWMU 26))
(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))
(FST-026 - FORMER 724TH TANKER PURG STN (SWMU 26))

(FST-013 - FIRE TRAINING AREA AT WAAF (SWMU 13))

(PBA@Stewart - Funding PBA at Stewart)
(FST-013 - FIRE TRAINING AREA AT WAAF (SWMU 13))

(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))

(FST-035 - WAAF BULK FUEL SYSTEM (SWMU 35))
(FST-026 - FORMER 724TH TANKER PURG STN (SWMU 26))
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 ScheduleIRP

2013

2014

2015

CMI(C)
DES
RFI/CMS

CMI(O)
IMP(C)

IMP(O)

(PBA@Stewart - Funding PBA at Stewart)
(PBA@Stewart - Funding PBA at Stewart)
(PBA@Stewart - Funding PBA at Stewart)

(PBA@Stewart - Funding PBA at Stewart)
(FST-25A3 - FORMER USTS: GR III, various phases)

(FST-25A3 - FORMER USTS: GR III, various phases)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

204609Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201310



Final FORT STEWART Installation Action Plan - 58

FORT STEWART IRP Schedule

LTM

LTM

CMI(O)

CMI(O)

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

FST-001

FST-011

FST-013

FST-026

POST SOUTH CENTRAL LANDFILL 
(SWMU 1)

INACTIVE EOD AREA #4 (SWMU 11)

FIRE TRAINING AREA AT WAAF 
(SWMU 13)

FORMER 724TH TANKER PURG STN 
(SWMU 26)

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT STEWART

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

12/6

Installation Site Types with Future and/or Underway Phases
1

5

Small Arms Range

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

200304

201812

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTSW-006-R-01)

(FTSW-002-R-01, FTSW-009-R-01, FTSW-009-R-02, FTSW-010-R-01, FTSW-011-R-01)

201812/201812Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

HERO ROAD TRENCH AREA

Anti-Aircraft Range-4A

ANTI-AIRCRAFT RANGE 90 
MM - 2
SMALL ARMS RANGE - 2

Anti-Aircraft Range-4A

2008

2012

2013

2013

2013

Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

UXO CLEARANCE

Site ID
FTSW-008-
R-01
FTSW-009-
R-01
FTSW-002-
R-01
FTSW-006-
R-01
FTSW-009-
R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

The following are Fort Stewart's MMRP exit strategies for active sites:



Anti-Aircraft Range 90MM-2 (alias site FTSW-002-R-01):  Excavation with off-site transportation and disposal. Removal of 
munitions and explosives of concern (MEC) will be conducted based upon the results of the MEC site characterization and 
removal assessment. The MEC ICs of five-year reviews with monitoring will be implemented after MEC removal is complete until
base closure. 



Small Arms Range-2 (alias site FTSW-006-R-01):  Upon completion of the Phase II RFI and the Corrective Measures Study 
(CMS), if warranted, an interim removal action will be performed followed by LTM and LUCs.



Anti-Aircraft Range 4A (alias site FTSW-009-R-01):  This site was divided into two separate Munitions Response Sites (MRS) 
based on EOD responses during construction and as determined by the USACE Baltimore District Explosives Safety Division 
which will be instrumental in managing the munitions response areas (MRA) through future investigations.   FTSW-009-R-01 is 
recommended for a CMS and MEC removal and associated monitoring.

  

Anti-Aircraft Range 4B (alias site FTSW-009-R-02): This site was divided into two separate MRSs based on EOD responses 
during construction and as determined by the USACE Baltimore District Explosives Safety Division which will be instrumental in 
managing the MRA through future investigations.  FTSW-009-R-02 is recommended for a CMS and MEC removal and 
associated monitoring.

  

Anti-Tank Range 90-MM-2 (alias site FTSW-010-R-01):  The findings of the MEC Phase II confirmatory sampling field 
activities indicate that MEC and munitions debris may be present on the anti-tank range 90mm-2. As a result, the site is 
recommended for CMS.

 

Grenade Launcher Range (FTSW-011-R-01):  Munitions debris and range features were observed during the Phase II 
confirmatory sampling field activities.  Therefore, the grenade launcher range is recommended for CMS.  

Cleanup Exit Strategy

Department of Defense (DoD) environmental cleanup activities began in 1975 under the IRP before any formal federal 
requirements or program was established. The DoD instituted its IRP to address past practices that often did not take long-term 
environmental effects into account. The environmental law driving the present DERP is the Comprehensive Environmental 
Response, Compensation and Liability Act of 1980 (CERCLA), commonly known as the Superfund. The DERP was formally 
established by Section 211 of the Superfund Amendments and Reauthorization Act of 1986 (SARA) and is codified in Sections 
2710-2710 of Title 10 of the United States Code (USC). The SARA set requirements for the DERP and its funding mechanisms, 
the Defense Environmental Restoration Account (DERA). The DERA funding was available in 1984 before the formal 
establishment of the DERP. An installation-wide confirmatory sampling report was completed in FY08 for all eight sites. Two of 
those Military Munitions Response Program (MMRP) sites require further investigative actions.



In FY08 the cantonment area at Fort Stewart was expanded by 3,022 acres. FSTW-006-R-01, previously ineligible for MMRP 
because it was within the operational range footprint, is now eligible for MMRP. Construction has occurred within the area for 
FSTW-006-R-01 and a time-critical removal action (TCRA) was completed in FY10.



Final FORT STEWART Installation Action Plan - 62

2003

2006

2007

2008

2010

2011

2012

2013

2014

2015

Closed, Transferring, and Transferred Range/Site 
Inventory Report for Fort Stewart, Hunter Army Airfield, 
Blichton Stagefield, Ogeechee Stagefield, and Sand Hill
Stagefield, Georgia

Final Historical Records Review, Fort Stewart, Georgia

Final Work Plan, Fort Stewart, Georgia

Final Confirmatory Sampling Report, Fort Stewart, 
Georgia

Final Work Plan for Time Critical Removal Action Hero 
Road Trench Area MRS Site FTSW-008-R-01

Stakeholder Draft Phase 2 Historical Records Review 

Stakeholder Draft Phase 2 Confirmatory Sampling 
Report Work 
Final Phase 2 Historical Records Review

Final Phase 2 Confirmatory Report Work Plan

Stakeholder Draft Phase 2 Confirmatory Sampling 
Report

MMRP Final Phase II Confirmatory Sampling Report

Time Critical Removal Action Final Report for ACOE 
10th Battalion/Dog Kennel Site

Final MMRP RFI Work Plan for FTSW-002/008

Stakeholder Draft Final Military Munitions Response 
Program Land Use Controls Interim Measures Work 
Plan
Final Preliminary Investigation/TCRA for the Small Arms
Range Berm Area
Final Revised RFI Work Plan for FTSW-002/008

Final Non-Time Critical Removal Action LUC Plan 
FTSW-002/006/008/009B/010/011

Final MMRP RCRA Facility Investigation Report for 
Anti-Aircraft Range 90MM-2 (FTSW-002-R-01) and 
Hero Road Trench Area (FTSW-008-R-01)
Final RCRA Facility Investigation Work Plan for Small 
Arms Berm Area FTSW-006-R-01
Final RCRA Facility Investigation Work Plan for Site 
Investigation at Small Arms Range Berm Area FTSW-
006-R-01

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

SES

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie

Bering Sea Environmental

ERT

ARCADIS

SES

ERT

ARCADIS/MALCOLM 
PIRNIE, INC

ERT, Inc.

SES

SES

OCT-2003

SEP-2006

MAR-2007

NOV-2007

OCT-2008

MAR-2010

MAY-2010

JUN-2010

AUG-2010

DEC-2010

SEP-2011

NOV-2011

JAN-2012

FEB-2012

MAR-2012

JUL-2012

OCT-2013

JAN-2014

JAN-2014

JUL-2014

 Previous StudiesMMRP

Title Author Date
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2015

Final RCRA RFI Work Plan for (4) MMRP Sites FTSW-
09-R-01; FTSW-09-R-02; FTSW-10-R-01 and 
FTSW-11-R-11.
Final Accident Prevention Safety and Health Plan for 
RCRA RFI Work Plan for (4) MMRP Sites FTSW-09-
R-01; FTSW-09-R-02; FTSW-10-R-01 and FTSW-
11-R-01

CB&I Federal Services 

CB&I Federal Services

APR-2015

JUL-2015

 Previous StudiesMMRP

Title Author Date
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FORT STEWART

Military Munitions Response Program

Site Descriptions
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Site ID: FTSW-002-R-01
Site Name: ANTI-AIRCRAFT RANGE 90 MM - 2

CLEANUP/EXIT STRATEGY
A CMS is recommended to further investigate potential MEC hazards.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

200310........
200602........
201003........
201003........

200310
200803
201812
201308

RIP Date: N/A

RC Date: 201812

The Anti-Aircraft Range 90 millimeter (mm)-2 MRS is a 77-acre area located within a former 90mm anti-aircraft range fan; five 
other former anti-aircraft and tank ranges also overlap this MRS. The use of the Anti-Aircraft 90mm-2 MRS range began in 1941 
and ceased in 1944. The six historical anti-aircraft and tank ranges that overlap this MRS were used from 1941 through 1964 and 
included two 90mm anti-aircraft ranges, two 40mm anti-aircraft ranges, a 90mm tank range, and a tank range with unknown 
munitions. The MRS is positioned in the downrange portion of these ranges and does not overlap impact/target areas or firing 
points. The known munitions associated with this MRS include 40mm and 90mm anti-aircraft projectiles. The munitions used on 
the tank range are not known; however, archival documents from 1941 indicate that 37, 40, and 90mm high explosives (HE) and 
37, 40, and 90mm practice rounds with tracers were issued to Fort Stewart. Therefore, these munitions are assumed to have been
used on this MRS.



Numerous EOD calls were reported on this site. They involved C-4 plastic explosives (secondary explosives), M-222 Dragon HE 
anti-tank guided missiles, M-7 grenades (riot control agent), and MK-2 fragmentation hand grenades. Currently there are LUCs 
in the form of signs and fencing. Explosive warning signs are attached to the fence. It is expected that this site will continue with 
the present land use for the foreseeable future. This MRS is kept secure at all times. The entire MRS is relatively flat and covered 
with maintained grass; buildings, gravel and paved roads and parking areas, and the munitions storage bunkers are all located 
within the fenced area. No activities occur in the buffer area surrounding the fence line. Due to findings during previous 
investigations, small amounts of MEC were anticipated to be present at this site. An RFI was conducted at the site consisting of 
the installation of groundwater monitoring wells to determine nature and extent. The costs for the excavation included off-site 
transportation and disposal of nonhazardous material. Removal of MEC was conducted based upon the results of the MEC site 
characterization and removal assessment.  The MEC ICs with monitoring were implemented after MEC removal was completed.



In 2001, a PBA contract was awarded to perform an RFI. The RFI was conducted to adequately characterize the nature and 
extent of potential munitions constituents (MC), contamination, and MEC hazards. The RFI was completed in FY13 and the final 
revision was approved by GAEPD in FY15. Based on the recommendation and conclusion of the RFI the associated human 
health and ecological risk assessments, there was no release of MC at the Anti-Aircraft 90mm-2 site. However, a release of MEC
was identified and the RFI recommended a CMS.



In FY13, an RFI was completed and submitted to GAEPD for review and approval.  The RFI was prepared to adequately 
characterize the nature and extent of potential MC contamination and MEC hazards, determine the potential risks posed to human
health and the environment from MC, collect or develop additional data for a CMS (as appropriate), and to determine corrective 
measures (including no further action required). In FY14, comments were received from GAEPD and the RFI was approved by 
GAEPD in January 2015. The RFI recommended a CMS for MEC.

MRSPP Score: 04

Regulatory Driver: RCRA
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Site ID: FTSW-006-R-01
Site Name: SMALL ARMS RANGE - 2

The Small Arms Range Berm Area Phase I Resource Conservation and Recovery Act Facility Investigation (RFI) Work Plan for 
FTSW-006-R-01 was approved by GA EPD in the 2nd quarter of FY16 and the Phase I RFI was submitted to GA EPD in the 3rd
quarter of FY16.

CLEANUP/EXIT STRATEGY
Upon completion of the Phase II RFI and the Corrective Measures Study (CMS), if warranted, an interim removal action will be 
performed followed by LTM and LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

200310........
200602........
201109........
200910........

200310
201109
201812
201210

RIP Date: N/A

RC Date: 201812

This 287-acre MRS is located along the western perimeter of the cantonment area and historically was used for small arms 
training during the 1940s and 1950s. The combined acreage of the overlapping range fans is 2,091 acres, 287 acres of which 
overlap the other than operational area and make up Small Arms Range 2. The MRS is composed of the firing points of the four 
small arms ranges and the downrange area of Range M and H, B, A, N, and M Ranges. According to documents reviewed for the 
June 2010 historical records review (HRR), munitions used on the small arms range were .50-caliber (cal) or less; however, the 
exact calibers are unknown. Archival documents from 1941 document the use of .30-cal and .50-cal machine guns on Fort 
Stewart. Therefore, it is assumed that .30-cal and .50-cal small arms were used on this MRS. 



Two documented EOD responses were identified at the site. The first involved a 105mm projectile and occurred in April 2003. The
second occurred in 2008; however, the munition item encountered was not documented. While no MEC was found at the site, 
both a 9mm and a 25mm cartridge were found expended.  The 9mm was likely present due to firing on the MRS.  The 25mm was 
likely an expended cartridge disposed from a Bradley fighting vehicle located on the opposite side of the adjacent motor pool 
fence. 



The berm of a former small arms range, identified as the Fire Station 5 Berm due to its proximity to a fire station, was identified 
within the Small Arms Range 2 MRS boundary. The USACE Savannah District conducted an investigation of this berm. During 
this investigation, soil samples were collected from the Fire Station 5 Berm on Aug. 7 and 8, 2008. In total, 22 samples were 
collected and analyzed for antimony, copper, and lead. Concentrations of antimony ranged from below the method detection limit 
to 2.38 mg/kg. Concentrations of copper ranged from 0.247 to 104 mg/kg. Concentrations of lead ranged from 2.19 to 1,000 mg/kg.
Three samples exceeded the 400 mg/kg USEPA Region 9 Preliminary Remediation Goal (PRG) for lead. The Fire Station 5 Berm 
was subsequently removed.



A supplemental investigation and TCRA were conducted to ensure worker safety during the construction of a fire station onsite in 
FY10. The investigational size of the site was expanded due to proposed new construction of several installation support buildings
and a new sanitary sewer line that was installed in FY11.  An investigation was completed in FY12 with two historical EOD 
responses and two debris discoveries.



In FY13, a contract was awarded to conduct an RFI at this site. In FY14 the RFI work plan was submitted to GAEPD for review 
and approval. Comments received from GAEPD and the revision of the work plan was submitted the first quarter of FY15. The 
Small Arms Range Berm Area Phase I RFI report, site FTSW-006--R-01, was submitted to GAEPD in the third quarter of FY15. 

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA
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Site ID: FTSW-009-R-01
Site Name: Anti-Aircraft Range-4A

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

200910........
201008........
201208........
201103........

200911
201209
201709
201211

RIP Date: N/A

RC Date: 201709

The Anti-Aircraft Range 4A MRS is 465 acres of an 1,128-acre MRA that has been transferred out of the operational footprint of 
the installation. The MRA is composed of the firing points of a total of three separate/collocated ranges. The combined acreage 
covered by these three historical ranges is 85,325 acres. Of these 83,325 acres, 1,128 acres are not within the operational range 
area and, thus, overlap the other than operational area and make up Anti-Aircraft Range-4A and Anti-Aircraft-4B. FTSW-009-
R-01 addresses Anti-Aircraft Range 4A.



Munitions used on the range: From 1994 to present no munitions have been used in this area. During 1979 to 1994 the following 
munitions were fired 105mm, 155mm, 203mm HE, illumination and smoke. From 1941 to 1979 the following munitions were used: 
.50 cal or less, unknown type tank rounds; 90mm anti-aircraft rounds; and 40mm anti-aircraft rounds. 



The boundary of the MRA was expanded southeast beyond the firing point area to include a currently undeveloped area where an
EOD response have been documented during Military Construction (MILCON) projects. Prior to construction the following EOD 
responses occurred at the site: 40mm projectile (along the northern boundary of the site), mortar round (western central section of
the site), M67 hand grenade (along the southeast boundary) and 2.75-inch rocket (southern central section of the site). 
Additionally, one EOD response [labeled EOD Response (no information)] was reported along the southern boundary and 
northern central section of the site. A historical records review (HRR) was conducted at FTSW-009-R-01 in 2010. Based on the 
information provided in the HRR the potential for MEC and MC existed therefore, confirmatory sampling was recommended. 
During the confirmatory sampling fieldwork in August 2010 some of the construction portions of this MRS were inaccessible; 
however, according to Fort Stewart's range control, 160 EOD responses were reported on the MRS during the construction 
activities area from Aug. 31, 2009 through October 2010. Fort Stewart awarded a contract to the USACE Explosive Safety Staff to 
conduct a MEC Quality Assurance Investigation in the areas within the construction area which was conducted parallel to the 
confirmatory sampling investigation.



Based on clearance activities conducted in the construction areas, the Anti-Aircraft Range 4 was divided into two separate MRSs 
established by EOD responses during construction and as determined by the USACE Baltimore District Explosives Safety 
Division.  Anti-Aircraft Range 4A and Anti-Aircraft Range 4B. Anti-Aircraft Range-4A identified as FTSW-09-R-01 (465 acres) 
encompasses the cleared construction area where there is assumed to be a low probability of encountering MEC. Anti-Aircraft 
Range-4B (663 acres) encompasses the undeveloped areas and there is assumed to be a medium to high probability of 
encountering MEC. Following the February 2011 field effort by the USACE Baltimore District, Fort Stewart requested that an 
additional 5-acres be added to the MEC quality assurance investigation to depth of detection.  This additional investigation was 
conducted in April 2011.  The MEC Phase II CS field activities in the areas not impacted by construction did not reveal any MEC. 
However, due to the EOD responses identified in the MILCON area this site was recommended for a RFI/CMS. A contract for the 
RFI was awarded in FY13 that addresses both MEC and MC constituents at this MRS. Fences and signs currently exist within this
MRS to indicate restricted LUC areas that are considered to be wetlands.

MRSPP Score: 04

Regulatory Driver: RCRA
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Site ID: FTSW-009-R-01
Site Name: Anti-Aircraft Range-4A

The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.



Final FORT STEWART Installation Action Plan - 69

Site ID: FTSW-009-R-02
Site Name: Anti-Aircraft Range-4B

CLEANUP/EXIT STRATEGY
The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200910........
201008........
201208........

200911
201209
201709

RIP Date: N/A

RC Date: 201709

The Anti-Aircraft Range 4B MRS is 663 acres of a 1,128-acre MRA that has been transferred out of the operational footprint of 
the Installation. The MRA is composed of the firing points of a total of three separate/co-located ranges. The combined acreage 
covered by these three historical ranges is 85,325 acres. Of these 83,325 acres, 1,128 acres are not within the operational range 
area and, thus, overlap the other than operational area and make up Anti-Aircraft Range-4B and Anti-Aircraft Range 4A. FTSW-
009-R-02 addresses Anti-Aircraft Range 4B. 



Munitions used on the range: From 1994 to present no munitions have been used in this area. During 1979 to 1994 the following 
munitions were fired 105mm, 155mm, 203mm HE, illumination and smoke. From 1941 to 1979 the following munitions were used: 
.50 cal or less, unknown type tank rounds; 90mm anti-aircraft rounds; and, 40mm anti-aircraft rounds. 



The boundary of the MRA was expanded southeast beyond the firing point area to include a currently undeveloped area where an
EOD response have been documented during Military Construction (MILCON) projects. Prior to construction the following EOD 
responses occurred at the site: 40mm projectile (along the northern boundary of the site), mortar round (western central section of
the site), M67 hand grenade (along the southeast boundary) and 2.75-inch rocket (southern central section of the site). 
Additionally, one EOD response [labeled EOD Response (no information)] was reported along the southern boundary and 
northern central section of the site. A historical records review (HRR) was conducted at FTSW-009-R-02 in 2010. Based on the 
information provided in the HRR the potential for MEC and MC existed therefore, confirmatory sampling was recommended. 
During the confirmatory sampling fieldwork in August 2010 some of the construction portions of this MRS were inaccessible; 
however, according to Fort Stewart's range control, 160 EOD responses were reported on the MRS during the construction 
activities area from Aug. 31, 2009 through October 2010. Fort Stewart awarded a contract to the United States Army Corps of 
Engineers (USACE) Baltimore District Explosive Safety Staff to conduct a MEC Quality Assurance Investigation in the areas within
the construction area which was conducted parallel to the confirmatory sampling investigation.



Based on clearance activities conducted in the construction areas, the Anti-Aircraft Range 4 was divided into two separate MRSs 
established by EOD responses during construction and as determined by the USACE Baltimore District Explosives Safety 
Division.  Anti-Aircraft Range 4A and Anti-Aircraft Range 4B. Anti-Aircraft Range-4B (663 acres) encompasses the undeveloped
areas and there is assumed to be a medium to high probability of encountering MEC. Anti-Aircraft Range-4A identified as 
FTSW-09-R-01 (465 acres) encompasses the cleared construction area where there is assumed to be a low probability of 
encountering MEC. Following the February 2011 field effort by the USACE Baltimore District, Fort Stewart requested that an 
additional five-acres be added to the MEC Quality Assurance Investigation to depth of detection.  This additional investigation 
was conducted in April 2011.  The MEC Phase II CS field activities in the areas not impacted by construction did not reveal any 
MEC. However, due to the EOD responses identified in the MILCON area this site was recommended for a RFI/CMS. A contract 
for the RFI was awarded in FY13 that addresses both MEC and MC constituents at this MRS.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA
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Site ID: FTSW-010-R-01
Site Name: Anti-Tank Range 90 -MM-2

CLEANUP/EXIT STRATEGY
The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200910........
201008........
201212........

200911
201008
201709

RIP Date: N/A

RC Date: 201709

This 546-acre MRS is located in the northwestern portion of the cantonment area and was used for anti-aircraft, anti-tank, 
grenade launcher, and small arms training during the 1940s. The MRS is composed of eight range fans.  The total acreage 
covered by the eight historical ranges is 17,015 acres, 546 acres of which overlap the other than operational area and make up 
this site. The MRS is composed of the firing point of two separate collocated ranges and the downrange area of a grenade 
launcher range and a 120mm anti-aircraft range. The known munitions use associated with this MRS includes 40mm and 120mm 
anti-aircraft projectiles, 40mm grenades and 90mm anti-tank projectiles. No documented EOD responses were identified at this 
site. A magnetometer-assisted visual survey was conducted. One munitions debris item, an inert anti-personnel mine, was found 
during the investigation. Eight samples were collected and based on analytical results, no explosive compounds were detected 
above laboratory detection or reporting limits. The MRS is comprised of undeveloped area and the cantonment area. The site was
recommended for a CMS for MEC based on the discovery of an inert land mine.  It is recognized that because CMS is 
recommended for MEC, MC may also be evaluated as part of the study. A contract for a CMS was awarded in FY13 that 
addresses both MEC and MC constituents at this MRS.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA
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Site ID: FTSW-011-R-01
Site Name: Grenade Launcher Range

CLEANUP/EXIT STRATEGY
The corrective measures identified in the CMS will be applied to this MRS to address MEC constituents.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200910........
201008........
201208........

200911
201008
201709

RIP Date: N/A

RC Date: 201709

This 132-acre MRS is located along the western perimeter of the cantonment area and was historically used as a grenade 
launcher range, infiltration course, 120mm anti-aircraft range, and three small arms ranges during the 1940s.  The total acreage 
covered by the six historical ranges is 10,947.6 acres, 132 acres of which overlap the other than operational range area and make
up Grenade Launcher Range MRS. According to previous investigations, munitions used on the Grenade Launcher Range 
included 40mm practice grenades, small arms, and trinitrotoluene. Archival documents from 1941 document the use of .30-cal 
and .50-cal machine guns on Fort Stewart. Therefore, it is assumed that .30-cal and .50-cal small arms were used on this MRS. 
Additionally, 120mm anti-aircraft projectile use occurred on approximately 15 acres of the MRS.  No EOD responses have been 
reported for this MRS.  A magnetometer-assisted visual survey was conducted. The Grenade Launcher Range is comprised of 
the cantonment area, including an industrial area and warehouses, and undeveloped land and there are no known site-specific 
controls at this MRS. It is recognized that because CMS is recommended for MEC, MC may also be evaluated as part of the 
study. A contract for a CMS was awarded in FY13 that addresses both MEC and MC constituents at this MRS.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
FTSW-001-R-
01

FTSW-003-R-
01

FTSW-004-R-
01

FTSW-005-R-
01

FTSW-007-R-
01

FTSW-008-R-
01

ANTI-AIRCRAFT RANGE - 1

ANTI-TANK RANGE 90 MM

HAND GRENADE COURSE

SMALL ARMS RANGE - 1

SMALL ARMS RANGE - 3

HERO ROAD TRENCH AREA

200803

200803

200803

200803

200803

201412

Based on the Final CS report dated 
November 2007, this MRS is not eligible 
under the MMRP because it is located 
within operational range area.
Based on the Final CS report dated 
November 2007, this MRS is not eligible 
under the MMRP because it is currently 
being monitored under the RCRA landfill 
permit. 
Based on the Final CS report dated 
November 2007, this MRS is not eligible 
under the MMRP because it is located 
within operational range area.
Based on the Final CS report dated 
November 2007, this MRS is not eligible 
under the MMRP because it is located 
within operational range area.
Based on the Final CS report dated 
November 2007, this MRS is 
recommended for No Further Action 
because MC results for soil sample did not
exceed the Fort Stewart background 
values for inorganic compounds and no 
MEC because it's a small arms range.
Final MMRP RCRA Facility Investigation 
Report for Anti-Aircraft Range 90MM-2 
(FTSW-002-R-01) and Hero Road 
Trench Area (FTSW-008-R-01, January 
2014

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200304

2004

2008

2010

2011

2012

2013

2015

RFA

CS

IRA

RFA

CS

CS

CS

IRA

RFI/CMS

(FTSW-001-R-01 - ANTI-AIRCRAFT RANGE - 1, FTSW-002-R-01 - ANTI-AIRCRAFT RANGE 90 MM - 2, 
FTSW-003-R-01 - ANTI-TANK RANGE 90 MM, FTSW-004-R-01 - HAND GRENADE COURSE, FTSW-
005-R-01 - SMALL ARMS RANGE - 1, FTSW-006-R-01 - SMALL ARMS RANGE - 2, FTSW-007-R-01 - 
SMALL ARMS RANGE - 3, FTSW-008-R-01 - HERO ROAD TRENCH AREA)

(FTSW-001-R-01 - ANTI-AIRCRAFT RANGE - 1, FTSW-002-R-01 - ANTI-AIRCRAFT RANGE 90 MM - 2, 
FTSW-003-R-01 - ANTI-TANK RANGE 90 MM, FTSW-004-R-01 - HAND GRENADE COURSE, FTSW-
005-R-01 - SMALL ARMS RANGE - 1, FTSW-007-R-01 - SMALL ARMS RANGE - 3, FTSW-008-R-01 - 
HERO ROAD TRENCH AREA)
(FTSW-008-R-01 - HERO ROAD TRENCH AREA)

(FTSW-009-R-01 - Anti-Aircraft Range-4A, FTSW-009-R-02 - Anti-Aircraft Range-4B, FTSW-010-R-01 - 
Anti-Tank Range 90 -MM-2, FTSW-011-R-01 - Grenade Launcher Range)
(FTSW-010-R-01 - Anti-Tank Range 90 -MM-2, FTSW-011-R-01 - Grenade Launcher Range)

(FTSW-006-R-01 - SMALL ARMS RANGE - 2)

(FTSW-009-R-01 - Anti-Aircraft Range-4A, FTSW-009-R-02 - Anti-Aircraft Range-4B)

(FTSW-002-R-01 - ANTI-AIRCRAFT RANGE 90 MM - 2, FTSW-006-R-01 - SMALL ARMS RANGE - 2, 
FTSW-009-R-01 - Anti-Aircraft Range-4A)

(FTSW-008-R-01 - HERO ROAD TRENCH AREA)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2017

201812Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined



Final FORT STEWART Installation Action Plan - 74

FORT STEWART MMRP Schedule

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

1

1

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

FTSW-002-R-
01

FTSW-006-R-
01

FTSW-009-R-
01

FTSW-009-R-
02

FTSW-010-R-
01

FTSW-011-R-
01

ANTI-AIRCRAFT RANGE 90 MM - 2

SMALL ARMS RANGE - 2

Anti-Aircraft Range-4A

Anti-Aircraft Range-4B

Anti-Tank Range 90 -MM-2

Grenade Launcher Range

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT STEWART

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

4/2

Installation Site Types with Future and/or Underway Phases
1

1

Oil Water Separator

Underground Storage Tank

Most Widespread Contaminants of Concern

Volatiles (VOC)

Media of Concern

Groundwater

199801

204609

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCFST-039)

(CCHOTS-419)

201610/204609Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

FRA

FRA

FRA

BUILDING 1160, UST 60, 
SWMU 39
BUILDING 1160, UST 60, 
SWMU 39
Heating Oil Tank, Bldg 419

Heating Oil Tank, Bldg 419

AAFES VICTORY 
SHOPPETTE
BUILDING 1160, UST 60, 
SWMU 39

2008

2008

2014

2015

2015

2016

Site Name Action FYRemedy

GROUND WATER TREATMENT

WASTE REMOVAL - SOILS

FREE PRODUCT RECOVERY

FREE PRODUCT RECOVERY

BIOREMEDIATION - IN SITU 
GROUNDWATER
NATURAL ATTENUATION

Site ID
CCFST-039

CCFST-039

CCHOTS-
419
CCHOTS-
419
CCUSTVICT

CCFST-039

Duration of CR



Final FORT STEWART Installation Action Plan - 77

 Contamination AssessmentCR

Contamination Assessment Overview

The following are the Fort Stewart CR exit strategies for active sites:



CCFST-039:  A CAP will be submitted to GAEPD with the proposed remedial action.  



CHOTS-419:  Free-product recovery will continue during FY16 along with groundwater monitoring.




Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of 
Defense for Installations and Environment, ODUSD(I&E), issued an interim policy for DERP eligibility that rescinded the 1986 
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's 
Compliance-related Cleanup (CC) program eligible for the DERP. Sites that are now eligible for the Munitions Response (MR) 
program have been migrated from Army Environmental Database - Compliance-related Cleanup (AEDB-CC) and given the 
naming convention of other MR sites.  The newly eligible non-MR type sites are considered to be Installation Restoration (IR) 
sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in AEDB-R to distinguish them from the
original IR sites and IR metrics.
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2009

2010

2011

2012

2013

2014

2015

2016

SWMU #39 RFI Work Plan

RTC SWMU #39 RFI Work Plan

USTs #276-279 Final Work Plan for CAP-A

USTs #276-279 Final Report for UST CAP-A

CCHOTS419 Final Preliminary Assessment and Site 
Investigation Report
USTs #276-279 Final Work Plan for CAP-A

Final (Revision #1) Work Plan for CAP-A USTs #276-
279

SWMU #39 Final RFI

Work Plan Addendum CCHOTS419

CCHOTS419 Corrective Action Plan Part A

Final Corrective Action Plan Part B USTs 276-279 
Victory Shoppette (Short Form)
SWMU 39 RCRA Facility Investigation Report, Direct 
Support Maintenance Facility< Fort Stewart, Georgia 
Rev 4
Heating Oil Tank CCHOTS-419 Final CAP Part B

Final Monitoring Only Report USTs 276-279 Victory 
Shoppette

Final Completion Report for Monitor Well Abandonment 
(AAFES Victory Shoppette)
CCHOTs Final Active Remediation Progress Report 
AAFES Furniture Store

SWMU 39 CAP Part-A

ARCADIS

ARCADIS

SES

SES

SAIC

SES

SES

ARCADIS

SES

SES

SES

Arcadis

SES

SES

SES

SES

Arcadis

DEC-2009

JUN-2010

OCT-2010

DEC-2011

AUG-2012

SEP-2012

OCT-2012

FEB-2013

MAY-2013

NOV-2013

APR-2014

AUG-2014

AUG-2014

NOV-2014

FEB-2015

JUN-2015

FEB-2016

 Previous StudiesCR

Title Author Date
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FORT STEWART

Compliance Restoration

Site Descriptions
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Site ID: CCFST-039
Site Name: BUILDING 1160, UST 60, SWMU 39

CLEANUP/EXIT STRATEGY
A CAP will be prepared to evaluate remedial alternatives. LNAPL and PAH remedial alternatives will be included in the CAP.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............

200001........
200103........
200404........
200406........
200509........
201610........

200102
200403
201501
200801
201609
204609

RIP Date: 201610

RC Date: 204609

SWMU 39 is near Building 1160 (Direct Support Maintenance Facility), near the intersection of the Stephen Road and West 4th 
Street.  Two former USTs, USTs 59 and 60, and the associated heating oil tanks (HOT) were west of Building 1160, at the tracked
vehicle maintenance platform. SWMU 39 was used as a vehicle wash/service rack. The HOTs provided fuel oil to a high-pressure 
washer at the platform. USTs 59 and 60 were concrete storage tanks connected to non-regulated flow-through vessel OWSs 
associated with the M60 maintenance platforms that were rarely used due to design changes in military vehicle engines. The 
industrial drain line from this maintenance platform facility is connected to a common point downgradient from UST 61 (another 
former used oil storage tank, located approximately 150 feet away from this site). 



In February 2001, a preliminary assessment (PA) was conducted at Building 1160. The PA indicated there was a release to 
groundwater.  The IRA dual phase extraction was performed in 2004 and the concrete vaults were filled with concrete. Free-
product was found during the RFI process. The Phase I RFI report was generated in January 2006. Trichloroethylene (TCE) was 
found at this site and the highest concentrations appear to be centered around the common drain-line intersection downgradient 
from USTs 59, 60, and 61 (which is on an adjacent site). Soil removal for two hot spots was completed during third quarter FY07. 
Contaminated soil was removed from this site and two replacement monitoring wells were installed in the excavated pits. No free-
product was found during the hot spot excavations. The first six-month sample event after the IRA indicated all site BTEX levels 
were below the in-stream water quality standard; however, the next sampling event indicated free-product was found in an 
adjacent monitoring well. 



In February 2008, a geoprobe investigation was conducted to collect discrete groundwater samples for on-site screening using a 
mobile laboratory. The samples were analyzed for PCE, TCE, 1,1-dichloroethene (DCE), cis-1,2-DCE, trans-1,2-DCE, and vinyl
chloride (VC). Screening samples were collected from 19 locations in the area of SWMU 39. Based on the screening results, 
seven additional monitoring wells were installed in March 2008. Groundwater samples were collected in March and April of 2008. 
The 2008 sample results indicated detections of PCE and TCE south of the fenced area near Building 1143 located in the area of 
SWMU 39. SWMU 39 was added to a current PBA contract in the fourth quarter of FY09. The FY10 and FY11 investigation 
activities included DPT to evaluate the extent of LNAPL, PCE, and TCE, vertical aquifer profiling using DPT/multi- interphase 
probe (MIP) technology, installation of 27 additional monitoring wells, slug tests, groundwater sampling, surface water sampling, 
and sediment sampling. An RFI was submitted in FY13 and completed in FY15 for CCFST-39 which sufficiently characterized 
and delineated the site to allow for preparation of CAP to evaluate potential remedial alternatives to address site impacts.  The 
installation received the approval of the RFI in a GAEPD letter dated Jan. 30, 2015.  A new five-year PBA contract was awarded 
in the third quarter of FY15 that included the cost for the CAP.  This contract will also cover the corrective measures 
implementation construction [CMI(C)] and corrective measures implementation operation [CMI(O)] upon completion of the CAP.  

Regulatory Driver: RCRA
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Site ID: CCHOTS-419
Site Name: Heating Oil Tank, Bldg 419

CLEANUP/EXIT STRATEGY
Free-product removal will continue along with groundwater monitoring for two-years; one year of quarterly sampling followed by 
one year of semiannual groundwater monitoring for evaluating the groundwater remediation approach and the progress toward 
established site cleanup goals.  After remedial levels are achieved, associated site closeout and abandonment of 15 groundwater 
monitoring wells will occur.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IRA..................
IMP(C).............
IMP(O)............

200801........
200909........
201103........
201312........
201403........
201403........

200808
201312
201312
201401
201506
204609

RIP Date: 201506

RC Date: 204609

Site CCHOTS419 is located in the north central portion of the cantonment area and is approximately 0.25 acres. According to the 
fuel delivery inventory, 4,500 gallons of heating oil were released into the ground behind Building 419 on the west side of the 
loading dock. This release was discovered during a January 2008 customer complaint about excessive fuel deliveries. Free- 
product investigation and removal actions at Building 419 at Fort Stewart were completed in February 2008. Initial remedial 
investigation results conducted by SpecPro Environmental Services, awarded in August 2012 with the USACE, Savannah District 
indicated high levels of VOCs, BTEX, and PAHs in the soil and TPH in the groundwater. Contaminated soil was removed in FY09 
during the excavation process of the UST. Approximately 150 tons (100 cy) of contaminated soil was removed during the initial 
removal of the 4,000-gallon fiberglass UST. Free-product removal began during the installation spill cleanup process during 
2009.



Three, 8-hour free-product removal (EFR) events took place between June and August 2011.  The EFR system removed a total 
of 611 pounds of petroleum hydrocarbon vapor. Ninety equivalent gallons of free-product and 7,667 gallons of contaminated 
groundwater were removed from the site. Two samples were taken per boring. Six groundwater monitoring wells were installed to 
delineate possible groundwater contamination. Each well has 10 feet of screen placed below groundwater and 3 feet of screen 
above groundwater to facilitate measuring free-product. Six groundwater samples from pre-existing wells and six samples from 
newly installed wells were analyzed for BTEX and PAH for a total of 12 samples. As a result of the initial site investigation, it was 
determined the soil contaminants above the state allowable levels are limited to the area containing free-product. The CAP Part-
A recommended a pilot study consisting of surfactant injection and multiphase extraction to address the free-phase product which
was approved by GAEPD in December 2013. During 2014, the free-phase product was delineated. The pilot study at the site was 
completed in FY14 which included two additional multiphase extraction events prior to the surfactant injection. Seven surfactant 
injections were completed in FY14 with associated quarterly monitoring to determine the effectiveness of the pilot test. The 
groundwater monitoring program was implemented at the site. In FY15, ECOVAC extraction and injections were conducted in 
October and December 2014 during these two events no free-product was measured. In February 2015, one recovery well 
indicated a rebound of free-product of 0.08 foot of product thickness.

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
CCFST-027F

CCUSTVICT

MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V)

AAFES VICTORY SHOPPETTE

201002

201501

CAP Report FY2008. No Further Action 
required.
Final Monitoring Only Report USTs 276-
279 Victory Shoppette, November 2014

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199801

1999

2000

2001

2004

2008

2010

2013

2014

2015

RFA

CS

RFA

CS

IRA
ISC

RFI/CMS
ISC

INV

CAP
IRA
INV

IMP(O)
RFI/CMS
IMP(C)
CAP

(CCFST-027F - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))

(CCFST-027F - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))

(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)

(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)

(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)
(CCHOTS-419 - Heating Oil Tank, Bldg 419)

(CCFST-027F - MOTOR POOL OIL/WTR SPTRS (SWMUS 27A-27V))
(CCUSTVICT - AAFES VICTORY SHOPPETTE)

(CCUSTVICT - AAFES VICTORY SHOPPETTE)

(CCHOTS-419 - Heating Oil Tank, Bldg 419)
(CCHOTS-419 - Heating Oil Tank, Bldg 419)
(CCHOTS-419 - Heating Oil Tank, Bldg 419)

(CCUSTVICT - AAFES VICTORY SHOPPETTE)
(CCFST-039 - BUILDING 1160, UST 60, SWMU 39)
(CCHOTS-419 - Heating Oil Tank, Bldg 419, CCUSTVICT - AAFES VICTORY SHOPPETTE)
(CCUSTVICT - AAFES VICTORY SHOPPETTE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2017

204609Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201609

Past Phase Completion Milestones

To Be Determined
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FORT STEWART CR Schedule

CMI(O)

IMP(O)

1

1

1

1

1

1

1

1

1

1

1

1

CCFST-039

CCHOTS-419

BUILDING 1160, UST 60, SWMU 39

Heating Oil Tank, Bldg 419

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Potential TAPP: N/A

Additional Community Involvement Information  

Fort Stewart/Hunter Army Air Field (HAAF) conducted community interest surveys during FY97, FY00, FY03, FY07, FY08, 
FY10, FY12 and FY14 to evaluate community interest in the establishment of a RAB.  A public notification announcing Fort 
Stewart/HAAF's community interest survey for a RAB was published in The Savannah Morning News and The Coastal 
Courier in August 1997, June 2000, May 2003, October 2006, July 2008, August 2010, 2012 and 2014.  The individual 
surveys for public officials were mailed in September 1997, June 2000, May 2003, and October 2006, 2008, 2010 and 2012 
respectively. HAAF is accessible to the public with proper identification.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

DPW Prevention and Compliance Branch

1550 Veterans Parkway, Building No. 1137

Fort Stewart, Georgia 31314-4927

912-315-5144 or 912-767-2010

Information Repository is located at 
Fort Stewart's Home Internet Page

http://www.stewart.army.mil/dpw/EN_Downloads.asp

912-315-5144 or 912-767-2010

Community Involvement Plan (Date Published): 201211
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